



# Huntsville, Alabama

305 Fountain Circle  
Huntsville, AL 35801

## Cover Memo

**Meeting Type:** City Council Regular Meeting **Meeting Date:** 2/13/2025

**File ID:** TMP-5162

**Department:** General Services

**Subject:**

**Type of Action:** Approval/Action

Resolution authorizing the Mayor to execute Change Order No. 3 and Final between the City of Huntsville and Fite Building Company for Construction Services for the New Public Safety Complex Phase 2.

Resolution No.

**Finance Information:**

**Account Number:** 4013-14-00000-522017-PHASE002

**City Cost Amount:** -\$432,543.73

**Total Cost:** \$18,183,784.60

**Special Circumstances:**

**Grant Funded:** NO

**Grant Title - CFDA or granting Agency:** N/A

**Resolution #:** N/A

**Location: (list below)**

**Address:**

**District:** District 1  District 2  District 3  District 4  District 5

**Additional Comments:**

Change Order No. 3 and Final to include the following changes: Handrail at Bum Tower stoops; Add door sensors to four overhead doors in Building E; Cap sprinkler line under stairs; Hang racks in Building E; Relocate Canopies in K9 area; Deduct allowances and contingency.



**RESOLUTION NO. 25-\_\_\_\_\_**

**BE IT RESOLVED** by the City Council of the City of Huntsville, Alabama, and the Mayor that the contract with Fite Building Company, LLC. for Construction Services for the Public Safety Training Facility Phase 2, located at 5635 Triana Boulevard, Huntsville, Alabama, approved and executed by the City of Huntsville, Huntsville, Alabama on the 10th day of November 2022, be and the same is hereby amended as is reflected on Change Order Number 3 and Final attached hereto.

**BE IT FURTHER RESOLVED** that the total contract amount be hereby is amended from Eighteen Million Six Hundred Sixteen Thousand Dollars Three Hundred Twenty-Eight Dollars and 33/100s (\$18,616,328.33), to Eighteen Million One Hundred Eighty-Three Thousand Seven Hundred Eighty-Four Dollars and 60/100s (\$18,183,784.60) on behalf of the City of Huntsville, a municipal corporation in the State of Alabama to including this Change Order Number 3 and Final in the amount of Negative Four Hundred Thirty-Two Thousand Five Hundred Forty-Three Dollars and 73/100s (-\$432,543.73), said Change Order is substantially in word and figures as attached hereto and identified as “Change Order Number 3 and Final to the contract between City of Huntsville and Fite Construction Company, LLC. for the construction services at the Public Safety Training Facility Phase 2 consisting of twenty pages (20) together with the signature of the City Council President and an executed copy of said document being permanently kept on file in the office of the City Clerk Treasurer of the City of Huntsville, Alabama.

**ADOPTED** this the 13<sup>th</sup> day of February, 2025.

\_\_\_\_\_  
President of the City Council of  
the City of Huntsville, Alabama

**APPROVED** this the 13<sup>th</sup> day of February, 2025.

\_\_\_\_\_  
Mayor of the City of Huntsville, Alabama



# Western Surety Company

## POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

**Know All Men By These Presents**, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

**Ryan R. McClendon, Jeffrey W Cutshall, Albert Bowen Evans, Keith W Harrelson, Jennifer Barranco, Individually**

of Birmingham, AL, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

### - In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the Authorizing By-Laws and Resolutions printed at the bottom of this page, duly adopted, as indicated, by the shareholders of the corporation.

**In Witness Whereof**, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 9th day of November, 2023.



WESTERN SURETY COMPANY

Larry Kasten, Vice President

State of South Dakota }  
County of Minnehaha } ss

On this 9th day of November, 2023, before me personally came Larry Kasten, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is a Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026



M. Bent, Notary Public

### CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law and Resolutions of the corporation printed below this certificate are still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 23rd day of January, 2025 .



WESTERN SURETY COMPANY

L. Nelson, Assistant Secretary

### Authorizing By-Laws and Resolutions

#### ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

This Power of Attorney is signed by Larry Kasten, Vice President, who has been authorized pursuant to the above Bylaw to execute power of attorneys on behalf of Western Surety Company.

This Power of Attorney may be signed by digital signature and sealed by a digital or otherwise electronic-formatted corporate seal under and by the authority of the following Resolution adopted by the Board of Directors of the Company by unanimous written consent dated the 27<sup>th</sup> day of April, 2022:

“RESOLVED: That it is in the best interest of the Company to periodically ratify and confirm any corporate documents signed by digital signatures and to ratify and confirm the use of a digital or otherwise electronic-formatted corporate seal, each to be considered the act and deed of the Company.”

Go to [www.cnasurety.com](http://www.cnasurety.com) > Owner / Oblige Services > Validate Bond Coverage, if you want to verify bond authenticity.





"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 9/4/2024 CMR NUMBER: 21  
 PROJECT: Public Safety Training Facility Phase II  
 OWNER: City of Huntsville  
 ARCHITECT: Bill Boehme & Associates  
 CONTRACTOR: Fite Construction Company  
 DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):  
Handrail at Bum Tower Stoops

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): \$5,569.58  
 2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 10

THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:  
 A. CONTRACTOR  
 B. ARCHITECT

*[Handwritten signatures]*

\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\*

4. INITIATED BY: J.T.S.

5. OWNER'S CLASSIFICATION:  
 CONTRACT MODIFICATION DUE TO:  
 VALUE ENGINEERING OR COST REDUCTION  
 CHANGES IN PROJECT SCOPE OF WORK  
 OWNER REQUESTED UPGRADE  
 UNFORESEEN CONDITIONS  
 TECHNICAL COORDINATION

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:  
 MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING.  
 CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.  
 EMERGENCIES ARISING DURING THE COURSE OF THE WORK.  
 CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUMSTANCES.

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:  
 A. CoH ESTIMATOR  
 B. CoH PROJECT MANAGER  
 C. DEPARTMENT HEAD (CUSTOMER)  
 D. CoH FACILITIES PROJ MANAGER  
 E. DEPARTMENT HEAD (GS)

*[Handwritten signatures for items A-E]*


\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*











<b>SERVICE STEEL, INC.</b> 4208 E Schrimsher Lane S.W., Huntsville, AL 35805 Phone: 256-883-1190 Fax: 256-882-0918 Monty Taylor - monty@servicesteelinc.com		JOB: LOCATION: TRIANA BLVD. CUSTOMER: FITE BUILDERS	
JOB #	DWG # S10F1.	DATE: 8-26-24	DRAWN BY: MONTY.

"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 10/21/2024 CMR NUMBER: 22r1  
 PROJECT: Public Safety Training Facility Phase II  
 OWNER: City of Huntsville  
 ARCHITECT: Bill Boehme & Associates  
 CONTRACTOR: Fite Construction Company  
 DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):  
Add door sensors to 4 overhead doors in building E

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): \$6,535.12  
 2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 5  
 THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:  
 A. CONTRACTOR  
 B. ARCHITECT [Signature]

\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\*

4. INITIATED BY: HFER - Wes Dyke

5. OWNER'S CLASSIFICATION:  
 CONTRACT MODIFICATION DUE TO:  
 VALUE ENGINEERING OR COST REDUCTION  
 CHANGES IN PROJECT SCOPE OF WORK  
 OWNER REQUESTED UPGRADE  
 UNFORESEEN CONDITIONS  
 TECHNICAL COORDINATION

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:  
 MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING.  
 CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.  
 EMERGENCIES ARISING DURING THE COURSE OF THE WORK.  
 CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUMSTANCES.

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:  
 A. CoH ESTIMATOR  
 B. CoH PROJECT MANAGER  
 C. DEPARTMENT HEAD (CUSTOMER)  
 D. CoH FACILITIES PROJ MANAGER  
 E. DEPARTMENT HEAD (GS)

[Signatures]

\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*







## **Williams Electric Company, Inc.**

**Commercial \* Industrial \* Line Construction**

**706 HWY 43 Tuscumbia, AL 35674**

**Office: 256-383-0414 Fax: 265-383-0415 Email: [j.miller@williamsele.net](mailto:j.miller@williamsele.net)**

Date: September 4, 2024

Project: Huntsville Public Safety Training Academy Phase II Change Order  
Installation of Controls to Door Sensors

Williams Electric Company offers the following change order to furnish and install Conduit, wire, and terminate Controls for the Huntsville Public Safety Training Academy Phase II. For the Lump Sum Price of:

Material:	\$1,525.00
Equipment:	\$325.00
Labor:	\$2,923.92
<b>Total:</b>	<b>\$4,773.92</b>

### **Clarifications:**

- This price is based on Monday – Friday and does not include overtime.
- Taxes are not included in the price
- **This price will not include sensors or hardware for doors.**

We appreciate the opportunity to submit an estimate on this project and look forward to serving you. Should you have any questions, do not hesitate to give me a call.

Thanks,

Justin Miller

Williams Electric Company

# Customer Proposal

**Wilson Garage Door Company  
727 Dan Tibbs Rd NW  
Huntsville, Al 35806**

**DATE: 10/17/24**

**Job Name: Public Safety Buildings Photo Eye Install**

Dear Fite Building Company,

We are pleased to quote the following product:

(4) Sets of Photo Eyes installed on Doors in Building E

\*\*\* 1-2 Week Lead time to get material in from Factory\*\*\*

**Total: \$1,450.00 installed**

Authorized Signature..... Date.....

Print Name..... Title.....

"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 10/9/2024 CMR NUMBER: 23  
 PROJECT: Public Safety Training Facility Phase II  
 OWNER: City of Huntsville  
 ARCHITECT: Bill Boehme & Associates  
 CONTRACTOR: Fite Construction Company  
 DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):  
Cap sprinkler line under stairs

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): \$1,980.00  
 2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 5

THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:

- A. CONTRACTOR
- B. ARCHITECT

[Signature]  
[Signature]

**\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\***

4. INITIATED BY: HP&R WES Ogle

5. OWNER'S CLASSIFICATION:

- CONTRACT MODIFICATION DUE TO:
- VALUE ENGINEERING OR COST REDUCTION
  - X CHANGES IN PROJECT SCOPE OF WORK
  - OWNER REQUESTED UPGRADE
  - UNFORESEEN CONDITIONS
  - TECHNICAL COORDINATION

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

- X MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING.
- CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.
- EMERGENCIES ARISING DURING THE COURSE OF THE WORK.
- CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.
- CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.
- CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUMSTANCES

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:

- A. CoH ESTIMATOR
- B. CoH PROJECT MANAGER
- C. DEPARTMENT HEAD (CUSTOMER)
- D. CoH FACILITIES PROJ MANAGER
- E. DEPARTMENT HEAD (GS)

[Signature]  
[Signature]  
[Signature]  
[Signature]

\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SLM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*







**"CENTRAL"**  
FIRE PROTECTION, INC.

P.O. Box 19309  
Birmingham, AL 35219  
Phone: (205) 942-0200  
Fax: (205) 942-0221

## CO 2 PROPOSAL

<b>/ C L I E N T</b>	Fite Building	<b>Date:</b>	10/8/2024
	Attn: Austin Gibson	<b>Change No:</b>	2
	Sent via Email	<b>Job Name:</b>	Huntsville Public Safety
		<b>Job Location:</b>	Huntsville AL
		<b>Job Phone:</b>	

"Central" Fire Protection cost to remove sprinklers under stairs in Configurable Building at Public Safety Building.

<b>Additional information pertaining to this Proposal</b>		
		Total Job Cost for Change <b>1,800.00</b>
	Authorized Signature	<i>Ken Wofford</i>
<b>ACCEPTANCE OF PROPOSAL</b>		
CONDITIONS OF PROPOSAL	Signature	Date

"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 10/9/2024 CMR NUMBER: 24  
 PROJECT: Public Safety Training Facility Phase II  
 OWNER: City of Huntsville  
 ARCHITECT: Bill Boehme & Associates  
 CONTRACTOR: Fite Construction Company  
 DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):  
Hang Racks in Building E

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): \$1,676.24  
 2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 5  
 THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:  
 A. CONTRACTOR [Signature]  
 B. ARCHITECT [Signature]

**\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\***

4. INITIATED BY: Contractor

5. OWNER'S CLASSIFICATION:  
 CONTRACT MODIFICATION DUE TO:  
 VALUE ENGINEERING OR COST REDUCTION  
 CHANGES IN PROJECT SCOPE OF WORK  
 OWNER REQUESTED UPGRADE  
 UNFORESEEN CONDITIONS  
 TECHNICAL COORDINATION

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:  
 MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING.  
 CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.  
 EMERGENCIES ARISING DURING THE COURSE OF THE WORK.  
 CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.  
 CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUMSTANCES.

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:  
 A. CoH ESTIMATOR [Signature]  
 B. CoH PROJECT MANAGER [Signature]  
 C. DEPARTMENT HEAD (CUSTOMER) [Signature]  
 D. CoH FACILITIES PROJ MANAGER [Signature]  
 E. DEPARTMENT HEAD (GS) [Signature]

\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COLNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*







"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 10/10/2024 CMR NUMBER: 25  
 PROJECT: Public Safety Training Facility Phase II  
 OWNER: City of Huntsville  
 ARCHITECT: Bill Boehme & Associates  
 CONTRACTOR: Fite Construction Company  
 DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):  
Move Canopies in K9 Area

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): \$1,695.33  
 2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 3

THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:

- A. CONTRACTOR
- B. ARCHITECT

[Signature]  
[Signature]

**\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\***

4. INITIATED BY: Contractor

5. OWNER'S CLASSIFICATION:

CONTRACT MODIFICATION DUE TO:

- VALUE ENGINEERING OR COST REDUCTION
- CHANGES IN PROJECT SCOPE OF WORK
- OWNER REQUESTED UPGRADE
- UNFORESEEN CONDITIONS
- TECHNICAL COORDINATION

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

- MINOR CHANGE OF A MONETARY VALUE AND NOT REQUIRED FOR COMPETITIVE BIDDING
- CHANGES TO THE ORIGINAL CONTRACT NECESSITATED BY UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE COURSE OF THE WORK.
- EMERGENCIES ARISING DURING THE COURSE OF THE WORK.
- CHANGE FOR ALTERNATES PROVIDED FOR IN THE ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE OF THE CHANGE FROM THE ORIGINAL BEST BID ON THE ALTERNATE.
- CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.
- CHANGE NOT CONTEMPLATED WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST AND EXCEEDS 10% OF THE CONTRACT PRICE AND CONSTITUTES EXTRAORDINARY CIRCUMSTANCES.

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:

- A. CoH ESTIMATOR
- B. CoH PROJECT MANAGER
- C. DEPARTMENT HEAD (CUSTOMER)
- D. CoH FACILITIES PROJ.MANAGER
- E. DEPARTMENT HEAD (GS)

[Signature]  
[Signature]  
[Signature]

\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*

"EXHIBIT A"

UPDATED 10/07/2015

CONTRACT MODIFICATION REQUEST

DATE: 1/24/2025 CMR NUMBER: 26

PROJECT: Public Safety Training Facility Phase II

OWNER: City of Huntsville

ARCHITECT: Bill Boehme & Associates

CONTRACTOR: Fite Construction Company

DESCRIPTION OF CHANGE (BY GENERAL CONTRACTOR):

Deduct Allowances & Contingency

1. TOTAL COST (CONTRACTOR TO ATTACH DETAILED BREAKDOWN): -\$450,000.00

2. TIME EXTENSION IN CALENDAR DAYS (ATTACH JUSTIFICATION): 0

THIS CHANGE AFFECTS THE CRITICAL PATH OF THE PROJECT

3. SUBMITTED BY:

A. CONTRACTOR

B. ARCHITECT

Handwritten signatures for Contractor and Architect

\*\*\*BOTTOM SECTION TO BE FILLED OUT BY CITY OF HUNTSVILLE REPRESENTATIVE\*\*\*

4. INITIATED BY: Contractor

5. OWNER'S CLASSIFICATION:

CONTRACT MODIFICATION DUE TO:

- Value Engineering or Cost Reduction
Changes in Project Scope of Work
Owner Requested Upgrade
Unforeseen Conditions
Technical Coordination

6. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

- Minor change of a monetary value and not required for competitive bidding.
Changes to the original contract necessitated by unforeseeable circumstances arising during the course of the work.
Emergencies arising during the course of the work.
Change for alternates provided for in the original bidding where there is no difference in price of the change from the original best bid on the alternate.
Change not contemplated when the plans and specifications were prepared and the project was bid and which is in the public interest and does not exceed 10% of the contract price.
Change not contemplated when the plans and specifications were prepared and the project was bid and which is in the public interest and exceeds 10% of the contract price and constitutes extraordinary circumstances.

7. I HAVE REVIEWED, UNDERSTAND AND RECOMMEND THIS CHANGE WITH NO EXCEPTIONS:

- A. CoH ESTIMATOR
B. CoH PROJECT MANAGER
C. DEPARTMENT HEAD (CUSTOMER)
D. CoH FACILITIES PROJ MANAGER
E. DEPARTMENT HEAD (GS)

Handwritten signatures for all seven roles listed in section 7

\*\*\*THIS EXECUTED FORM DOES NOT CONSTITUTE A CHANGE ORDER. THIS DOCUMENT IS AN ACKNOWLEDGEMENT BY THESE DESIGNATED REPRESENTATIVES THAT THEY RECOMMEND TO THE CITY OF HUNTSVILLE'S CITY COUNCIL TO APPROVE THE CHANGE IN CONTRACT SUM, SCOPE AND OR TIME STATED HEREIN. THE CITY OF HUNTSVILLE'S CITY COUNCIL MUST APPROVE ALL CHANGE ORDERS.\*\*\*



