

RESOLUTION NO. 2022-

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, and the Mayor that the contract with Turner Construction Company for Construction Services for the Monroe Street Parking Garage located at 705 Monroe Street, Huntsville, Alabama, approved and executed by the City of Huntsville, Alabama on the 14th day of May, 2020, be and the same is hereby amended as is reflected on Change Order Number 2 and Final attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be hereby is amended from Fourteen Million Five Hundred Seventy Two Thousand Nine Hundred Twenty Two Dollars and 47/100's (\$14,572,922.47) on behalf of the City of Huntsville, a municipal corporation in the State of Alabama to Fourteen Million Five Hundred Seventy Four Thousand Forty Four Dollars and 55/100s (\$14,574,044.55), including this Change Order Number 2 and Final in the amount of One Thousand One Hundred Twenty Two Dollars and 08/100s (\$1,122.08), said Change Order is substantially in word and figures as attached hereto and identified as "Change Order Number 2 and Final to the contract between City of Huntsville and Turner Construction Company for the construction services at the Monroe Street Parking Garage consisting of sixty eight pages (68) together with the signature of the City Council President and an executed copy of said document being permanently kept on file in the office of the City Clerk Treasurer of the City of Huntsville, Alabama.

ADOPTED this the _____ day of _____, 2022.

President of the City Council of
The City of Huntsville, Alabama

ADOPTED this the _____ day of _____, 2022.

Mayor of the City of Huntsville, Alabama