



Huntsville, Alabama

308 Fountain Circle
Huntsville, AL 35801

Cover Memo

Meeting Type: City Council Regular Meeting **Meeting Date:** 10/12/2023

File ID: TMP-3421

Department: Water Pollution Control

Subject:

Type of Action: Approval/Action

Resolution authorizing the Mayor to enter into Modification No. 2 to the Agreement between the City of Huntsville and L.T.S. Construction, L.L.C. for Periodic Bid for Emergency Pipe Bursting-2021, Project No. 71-21-SP42.

Resolution No.

Finance Information:

Account Number: Various

City Cost Amount: Cumulative Not to Exceed \$8,860,500.00

Total Cost: Cumulative Not to Exceed \$8,860,500.00

Special Circumstances: N/A

Grant Funded: N/A

Grant Title - CFDA or granting Agency: N/A

Resolution #: N/A

Location: (list below) N/A

Address:

District: District 1 ☐ District 2 ☐ District 3 ☐ District 4 ☐ District 5 ☐

Additional Comments:

RESOLUTION NO. 23-852

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, that the Mayor be, and is hereby authorized to execute Modification No. 2 to the Agreement between the City of Huntsville and L.T. S. Construction, L.L.C., adopted and approved on the 14th day of October, 2021, by the City Council of the City of Huntsville, Alabama by Resolution No. 21-1024, and amended on the 22nd day of September, 2022, by the City Council of the City of Huntsville, Alabama by Resolution No. 22-775 as attached hereto.

BE IT FURTHER RESOLVED that the periodic contract is extended for an additional one (1) year period with services provided on an as-needed basis with up to the Not-to-Exceed (NTE) Amount of TWO MILLION NINE HUNDRED FIFTY-THREE THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$2,953,500.00). This extension results in the cumulative Not-to-Exceed amount funded for this contract to be EIGHT MILLION EIGHT HUNDRED SIXTY THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$8,860,500.00). New contract expiration date: October 13, 2024. Agreement is substantially in words and figures similar to that document attached hereto and identified as "Modification No. 2 to the Agreement between the City of Huntsville and L.T.S. Construction, L.L.C. for Periodic Bid for Emergency Pipe Bursting-2021, Project No. 71-21-SP42, as adopted by Resolution No. 21-1024 of October 14, 2021, and amended by Resolution No. 22-775 of September 22, 2022," consisting of a total of four (4) pages including Exhibit "A" and the date of October 12, 2023, appearing on the margin of the first page, together with the signature of the President or President Pro Tem of the City Council, and an executed copy of said document being permanently kept on file in the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 12th day of October, 2023.

President of the City Council
of the City of Huntsville, Alabama

APPROVED this the 12th day of October, 2023.

Mayor of the City of Huntsville,
Alabama

STATE OF ALABAMA)
COUNTY OF MADISON)
Modification No. 2 to the Agreement between
the City of Huntsville and L.T.S.
Construction, L.L.C. for Periodic Bid for
Emergency Pipe Bursting-2021, Project No. 71-21-
SP42, as adopted by Resolution No. 21-1024 of
October 14th, 2021, and amended by Resolution No.
22-275 of September 22nd, 2022

THIS IS MODIFICATION NO. 2 TO AN AGREEMENT entered in on the 14th day of October 2021, in the amount of TWO MILLION NINE HUNDRED FIFTY-THREE THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$2,953,500.00), for an additional one (1) year period. The original Agreement is hereby amended by Modification No. 2 dated October 12, 2023 for the renewal of an additional one (1) year period in the same Not to Exceed (NTE) amount as the initial year of TWO MILLION NINE HUNDRED FIFTY-THREE THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$2,953,500.00) for the revised cumulative contract amount of EIGHT MILLION EIGHT HUNDRED SIXTY THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$8,860,500.00), by and between the City of Huntsville, Alabama, a municipal corporation in the State of Alabama (Owner) and L.T.S. Construction, L.L.C., (CONTRACTOR).

WITNESSETH

WHEREAS, the firm identified as the CONTRACTOR to the Agreement dated October 14th, 2021, has proposed a change to the Original Agreement. This modification delineates a change to extend the contract for an additional one (1) year period at the same Not-To-Exceed amount as the initial year of TWO MILLION NINE HUNDRED FIFTY-THREE THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$2,953,500.00) per Paragraph 1 and 2 on Page 2 of Attachment B of the original contract which was adopted by Resolution No. 21-1024 of October 14th, 2021.

NOW THEREFORE, in consideration of the mutual covenants set forth herein, the Owner and the CONTRACTOR agree to the following modifications to the agreement:

1. L.T.S. Construction, L.L.C. will provide for renewal of contract for an additional one (1) year with services provided on an as-needed basis with up to the initial Not-to-Exceed (NTE) Amount of TWO MILLION NINE HUNDRED FIFTY-THREE THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$2,953,500.00). This extension results in the cumulative Not-to-Exceed amount funded for this contract to be EIGHT MILLION EIGHT HUNDRED SIXTY THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$8,860,500.00).

President of the City Council of the City of
Huntsville, AL
Date: October 12, 2023

2. Item #1 shall be performed in accordance with the original agreement dated October 14th, 2021, and approved by the City Council by Resolution No. 21-1024.
3. All unit price billing rates for contract line items shall remain unchanged.
4. The terms of this contract modification and the execution thereof is not in any way to be viewed as a waiver on the part of the Owner of any of its rights pursuant to the Contract.
5. All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and attest to the same with the signature of the Mayor being the official act of the said municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By: _____
Tommy Battle
Its Mayor

ATTEST:

Shaundrika Edwards
City Clerk

STATE OF ALABAMA)
COUNTY OF MADISON)

I, the undersigned, a notary public in and for said County, in said State, hereby certify that Tommy Battle and Shaundrika Edwards, whose names as Mayor and City Clerk of the City of Huntsville, a municipal corporation, are signed to the foregoing instrument, and who are known to me, acknowledged before me on this day that, being informed of the contents of the instrument, they, in their capacity as such officers, executed the same with full authority for and as the act of said corporation on the day the same bears day.

GIVEN under my hand and official seal this the _____ day of _____ 2023.

Notary Public
My Commission Expires: _____

CONTRACTOR: L.T.S. CONSTRUCTION,
L.L.C.

By: Terry J. Smith

ATTEST: Witness

Traci Walden

STATE OF TENNESSEE)
COUNTY OF FRANKLIN)

I, the undersigned, a notary public in and for said County, in said State, hereby certify that Terry Smith as Chief Manager, is signed to the foregoing instrument, and who is known to me, acknowledged before me on this day that, being informed of the contents of the instrument, he, in his capacity as such officer, executed the same with full authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the 19th day of September 2023.

Stan Hill
Notary Public

My Commission Expires: 4/22/2025





HUNTSVILLE

Water Pollution Control

Randall Stewart
Interim Director

August 29, 2023

LTS Construction, LLC
104 Kenmore Avenue
Winchester, TN 37398

ATTN: Terry Smith

RE: Periodic Bid for Emergency Pipe Bursting
Project No. 71-21-SP42

Dear Terry:

We are pleased to extend your contract in the above-referenced project for another one-year period, at current pricing, beginning October 13, 2023, through October 13, 2024. Please acknowledge acceptance of same by your signature in the space provided at the end of this letter and return the letter to me with a copy to Bevilacqua, Engineering Procurement and Contracts Coordinator in the Water Pollution Control Department.

As always, we look forward to working with you and appreciate the good work you do for the City of Huntsville.

Sincerely,

Randall Stewart

Interim Director of Water Pollution Control

ACCEPTED BY: Terry Smith
SIGNATURE: Terry J. Smith
DATE: 9/19/2023

The Star of Alabama