

RESOLUTION NO. 2022-

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, and the Mayor that the contract with Chorba Contracting Corporation for Construction Services for the Animal Services Renovation Phase 3 located at 4950 Triana Boulevard, Huntsville, Alabama, approved and executed by the City of Huntsville, Alabama on the 10th day of June, 2021, be and the same is hereby amended as is reflected on Change Order Number 1 attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be hereby is amended from One Million Two Hundred Fifty Five Thousand Dollars and No/100's (\$1,255,000.00) on behalf of the City of Huntsville, a municipal corporation in the State of Alabama to One Million Three Hundred Fifteen Thousand Two Hundred Seventeen Dollars and 00/100s (\$1,315,217.00), including this Change Order Number 1 in the amount of Sixty Thousand Two Hundred Seventeen Dollars and 00/100s (\$60,217.00), said Change Order is substantially in word and figures as attached hereto and identified as "Change Order Number 1 to the contract between City of Huntsville and Chorba Contracting Corporation for the construction services at the Animal Services Renovation Phase 3 consisting of ten pages (10) together with the signature of the City Council President and an executed copy of said document being permanently kept on file in the office of the City Clerk Treasurer of the City of Huntsville, Alabama.

ADOPTED this the _____ day of _____, 2022.

President of the City Council of
The City of Huntsville, Alabama

ADOPTED this the _____ day of _____, 2022.

Mayor of the City of Huntsville, Alabama