



Legislation Text

File #: 2023-034, **Version:** 2

Department: General Services

Subject:

Type of Action: Approval/Action

Resolution authorizing the Mayor to execute Change Order No. 1 to the agreement between the City of Huntsville and Miller & Miller, Inc., for construction services for the John Hunt Park Kids Space Phase II.

Type of Document: Resolution No.

Finance Information:

Account Number: 4013-14-00000-521016-00000000

City Cost Amount: \$214,028.23

Total Cost: \$6,994,778.23

Special Circumstances:

Grant Funded: NO

Grant Title - CFDA or granting Agency: N/A

Resolution #: N/A

Location: (list below)

Address: 2010 Airport Road

District: District 1 District 2 District 3 District 4 District 5

Additional Comments:

Upsizing various trees and changes to landscape plans per revised drawings; additional shade sail structures; Change stepping stones to concrete in lieu of limestone blocks; additional grading work.

