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RESOLUTION NO. 24-

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, that the
Mayor be, and is hereby authorized, to enter into an Agreement between the City of Huntsville,
Alabama and Barge Design Solutions, Inc., in the Lump Sum amount of FORTY-NINE
THOUSAND NINE HUNDRED FIFTY AND NO/100 DOLLARS ($49,950.00) for Clinton
Avenue Improvements, Project No. 71-24-TIO1, in Huntsville, Alabama, on behalf of the City of
Huntsville, a municipal corporation in the State of Alabama, which said Agreement is
substantially in words and figures similar to that document attached hereto and identified as
"Agreement between the City of Huntsville. Alabama and Barge Design Solutions. Inc.. for
Clinton Avenue Improvements, Project No. 71-24-TIO1." consisting of a total of seventeen (17)
pages plus thirty-one (31) additional pages consisting of Attachments 1-15, and the date of June
13, 2024, appearing on the margin of the first page, together with the signature of the President
or President Pro Tem of the City Council, and an executed copy of said document being
permanently kept on file in the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 13th day of June, 2024.

President of the City Council of the
City of Huntsville, Alabama

APPROVED this the 13th day of June, 2024.

Mayor of the City of Huntsville,
Alabama
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AGREEMENT BETWEEN
CITY OF HUNTSVILLE, ALABAMA

AND
BARGE DESIGN SOLUTIONS, INC.
FOR
ENGINEERING DESIGN SERVICES
FOR

CLINTON AVENUE IMPROVEMENTS

Project I.D Number 71-24-T1O1

THIS AGREEMENT made as of the 13th day of June in the year 2024, by and between the CITY OF

HUNTSVILLE, ALABAMA (hereinafter called OWNER), and BARGE DESIGN SOLUTIONS, INC., (hereinafter
called ENGINEER).

WITNESSETH, for the considerations hereinafter set forth, the parties hereto agree as follows:

ARTICLE 1 - ENGAGEMENT OF THE ENGINEER

The OWNER hereby engages the ENGINEER, and the ENGINEER hereby accepts the engagement to
provide general engineering and consultation as a representative of the OWNER to include the following:

1.1

1.2

1.3

14

Engineering Design Services for Clinton Avenue Improvements, as further described in ARTICLE 2,
and hereinafter called PROJECT.

By executing this Agreement, the ENGINEER represents to the OWNER that the ENGINEER is a
professional qualified to act as the ENGINEER for the PROJECT and is licensed and certified to
practice engineering by all public entities having jurisdiction over the ENGINEER and the PROJECT.
The ENGINEER further represents to the OWNER that the ENGINEER will maintain all necessary
licenses, certifications, permits or other authorizations necessary to act as ENGINEER for the
PROJECT until the ENGINEER's remaining duties hereunder have been satisfied. The ENGINEER
shall assign only qualified personnel to perform any service concerning the PROJECT. All services
rendered by the ENGINEER for the PROJECT shall be performed by or under the immediate
supervision of experienced and qualified professionals licensed, certified, and registered as
appropriate in the State of Alabama possessing the expertise in the discipline of the service being
rendered. The ENGINEER assumes full responsibility to the OWNER for the negligent acts, errors
and omissions of its consultants or others employed or retained by the ENGINEER in connection with
the PROJECT.

Execution of this Agreement by the ENGINEER constitutes a representation thatthe ENGINEER has
become familiar with the PROJECT site and the local conditions under which the PROJECT is to be
implemented. The ENGINEER agrees to provide all necessary engineering services required to
professionally accomplish the ENGINEER's defined scope of services.

The engineering professionals performing work on this contract shail perform the services
with the professional skill and care ordinarily provided by a competent engineering
professional practicing under the same or similar circumstances and professional

licenses as expeditiously as is prudent considering the ordinary professional skill and care of
a competent engineering professional.



21

2.2
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2.5

2.6
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ARTICLE 2 —-DESIGN SERVICES OF THE ENGINEER

ENGINEER shall provide for OWNER Engineering Design Services for Clinton Avenue
Improvements.

These services shall include consultation and advice; customary civil, structural, landscaping,
mechanical and electrical engineering design services; and Architectural services incidental thereto,
as outlined herein and further described in the SCOPE OF SERVICES, ATTACHMENT 1.

The ENGINEER shall serve as the OWNER's professional representative in those portions of the
PROJECT to which this Agreement applies and shall consult with and advise the OWNER during the
performance of these services.

A contract for the professional services of a design professional shall require the design professional
to perform the services with the professional skill and care ordinarily provided by a competent design
professiona!l practicing under the same or similar circumstances and professional licenses as
expeditiously as is prudent considering the ordinary professional skill and care of a competent design
professional.

The ENGINEER shall promptly correct, or have corrected, any errors, omissions, deficiencies or
conflicts in the ENGINEER's work product or that of his sub-contractors/sub-consuitants, without
additional compensation for time, reproduction or distribution.

During the process of preparation of the documents, the ENGINEER shall review with the OWNER
the documents, the estimate of probable construction cost, schedule, and other services issues. Such
review shall be, at a minimum, as outlined in ATTACHMENT 4 as 0%, 30%, 60%, and 90%
completion stage. Following such reviews, the ENGINEER shall make any appropriate revisions
thereto to assure compliance with the OWNER's requirements.

Survey data shall be based on a US Public Land Survey System corner or quarter corner. Said
corner or quarter corner shall be field verified by the surveyor and a state plane coordinate provided
in deliverables submitted to the City of Huntsville. All survey work shall be based on the following
datum’s:

Coordinate System: US State Plane

Zone: Alabama East 0101

Vertical Datum: The North American Vertical Datum of 1988 (NAVD 88)

Horizontal Datum: The North American Datum of 1983 (NAD 83) National
Adjustment 2011 (NA2011)

Geoid Model: Geoid18

Units: US Survey Feet

Avalid City of Huntsville license shall be maintained throughout the term of this contract. Additionally,
the engineering firm shall be required to obtain and pay for all other federal, state or local permits,
licenses, and fees which may be necessary or required in order to perform the work detailed herein.

ARTICLE 3 - CONSTRUCTION ADMINISTRATION SERVICES
OMITTED




ARTICLE 4 - ADDITIONAL SERVICES

The following services of the ENGINEER are not included in Article 2. Nevertheless, the ENGINEER shall
provide such services if authorized in writing by the OWNER, and they shall be paid for by the OWNER as
provided in Article 7, unless otherwise noted.
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4.2

4.3

44

4.5

4.6

Making revision in drawings, specifications or other documents when such revisions are
inconsistent with written direction by the OWNER previously given, are required by the enactment
of revision of codes, laws or regulations subsequent to the preparation of such documents and
not reasonably anticipated or are due to other causes not within the control or responsibility of the
ENGINEER, either in whole or in part.

Preparing drawings, specifications and supporting data in connection with change orders,
provided that such change orders are issued by the OWNER due to causes not within the control
or responsibility of the ENGINEER, either in whole or in part.

Providing additional services for repair or replacement of work damaged by acts of God or other
cause during construction provided that such services are required by causes not the
responsibility of the ENGINEER, either in whole or in part.

Providing services not otherwise required herein which are made necessary solely by the default
of the ENGINEER or major defects or deficiencies in the work of the ENGINEER. These services
shall be provided with no increase in the contract amount and will not be compensable on an
hourly basis.

Providing expert witness services and other services arising out of claims.

Provide services to stake site during construction.

ARTICLE 5 - RESPONSIBILITIES OF OWNER

The OWNER, without cost to the ENGINEER, will perform the following in a timely manner so as not to delay
the services of the ENGINEER:

5.1

5.2

53

5.4

Assist ENGINEER by placing at ENGINEER's disposal all available information pertinent to the
PROJECT including previous reports and any other data relative to design or construction of the
PROJECT.

Provide all criteria and full information as to OWNER's requirements for the PROJECT, including
design objectives and constraints, space, capacity and performance requirements, flexibility and
expendability, and any budgetary limitations. The OWNER shall also furnish copies of all design and
construction standards, which OWNER will require to be included in the drawings and specifications.

Assist the ENGINEER as necessary in acquiring access to and making all provisions for the
ENGINEER to enter upon public and private lands as required for the ENGINEER to perform the
work under this agreement.

Designate in writing a person to act as the OWNER's representative with respect to the work to be
performed under this Agreement, such person to have complete authority to transmit instructions,
receive information, interpret and define the OWNER's policies and decision with respect to
materials, equipment elements and systems pertinent to the work covered by this Agreement.
Examine all studies, reports, sketches, drawings, specifications, proposals and other documents
presented by ENGINEER, obtain advice of an attorney, insurance counselor and other consultants as
OWNER determines appropriate for such examination and render in writing decisions pertaining
thereto within a reasonable time so as not to delay the services of ENGINEER.



5.5

5.6

6.1
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7.2

When requested by the ENGINEER, the OWNER will intercede on the ENGINEER’s behalf when
data from, or reviewed by third parties is not on schedule through no fault of the ENGINEER.

The OWNER's review of any documents prepared by the ENGINEER or its consultants shall be
solely for the purpose of determining whether such documents are generally consistent with the
OWNER’s intent. No review of such documents shall relieve the ENGINEER of its responsibility for
the accuracy, adequacy, fitness, suitability and coordination of its work product.

ARTICLE 6 - PERIOD OF SERVICES

The ENGINEER shall commence services pursuant to this agreement as of June 14, 2024. The final
completion date for the completion of Professional services as outlined in Article 2 shall be August
13, 2024. The Director of Engineering has the right to grant a time extension of up to 6 months at
his/her discretion.

The ENGINEER shall perform these services with reasonablie diligence and expediency consistent
with sound professional practices. The ENGINEER shall include in his schedule an allowance for
time required for OWNER’s review of submissions and for approvals of authorities having jurisdiction
over the PROJECT. When approved by the OWNER, the schedule shall not be exceeded by the
ENGINEER, except for cause.

If the ENGINEER becomes aware of delays due to time aflowances for review and approval being
exceeded, delay by the OWNER, the OWNER’s consultants, or any other reason beyond the
ENGINEER’s control, which may resutt in the schedule of performance of the ENGINEER's services
not being met, the ENGINEER shall promptly notify the OWNER. If the OWNER becomes aware of
any delays or other causes that will affect the ENGINEER’s schedule, the OWNER shall promptly
notify the ENGINEER. In either event, the ENGINEER'’s schedule for performance of its services
shall be equitably adjusted.

ARTICLE 7 - PAYMENT TO THE ENGINEER

BASIC SERVICES

The OWNER shall compensate the ENGINEER for services rendered pursuant to this Agreement,
excepting those services described as Additional Services in Article 4 of this Agreement, by payment
of the LUMP SUM AMOUNT OF FORTY-NINE THOUSAND NINE HUNDRED FIFTY AND NO/100
DOLLARS ($49,950.00) for Engineering Design Services as described in Article 2. Additional
services of the ENGINEER as described in Article 4, ifany, shall be compensated on an hourly basis
in accordance with Attachment &.

REIMBURSABLE EXPENSES

The scope of work for sub-contracted services is defined in the ENGINEER's scope of services,
Attachment 1. The scope includes provisions for administration expenses for subcontracted services
and reimbursable direct expenses including but not limited to laboratory tests and analyses; computer
services; word processing services; permit fees, bonds, telephone, printing, binding, and reproduction
charges; and other similar costs.

Indirect costs will have administrative fee reimbursements limited to no more than 5%. Direct costs
are also limited to no more than 5% reimbursement.

Reimbursable expenses shall be limited during the term of this agreement as stated in Art. 7.1 Basic
Services.



7.3 EFFECTIVE DATE

This contract shall have no force or effect unless and until it is executed by the OWNER and the
ENGINEER and a properly executed copy is mailed to the ENGINEER with a notice to proceed
(NTP). If a NTP is not issued within sixty (60) days commencing from the last date of execution
of this CONTRACT by the OWNER and the ENGINEER, then this CONTRACT shall be NULL
AND VOID, the OWNER will not be obligated to any payment to the ENGINEER and the
ENGINEER will not be obligated to perform any work under said CONTRACT.

PAYMENT SUMMARY

Engineering Design Services —
Lump Sum Amount of $49,950.00

TOTAL CONTRACT AMOUNT: $49,950.00

ARTICLE 8 - GENERAL PAYMENT PROCEDURE

8.1 INVOICES

8.1.1 The ENGINEER shall submit monthly invoices to the Administrative Officer in the
Engineering Department, for the basic services described under Articles 2 and 4 for the
design of the PROJECT. Invoices must include the City of Huntsville project name and
number, dates of services, contract amount, previous billings and current billing.
Additionally, invoices for services that are not contracted for as “lump sum” in Article 4 must
also be itemized and include, as a minimum, a description of each task performed, the
amount of time utilized performing each task, the name(s) of personnel who performed the
task and the cost for each specific task. Along with each invoice, the ENGINEER must
submit a consultant progress report in the format shown in Attachment 6 hereto. No
payment will be made without the consultant progress report completed and attached.
Monthly progress reports shall be submitted monthly even if no request for paymentis made.
If services under Article 4 are included in the invoice for additional services not included
under the lump sum provisions, or services billed as time and material, the classification and
hours of such persons rendering the services shall be attached to the invoice.

8.1.2 The signature of the ENGINEER on the invoice shall constitute the ENGINEER's
representation to the OWNER that the services indicated in the invoice have progressed to
the level indicated, have been properly and timely performed as required herein, that the
reimbursable expenses included in the invoice have been reasonably incurred, that all
obligations of the ENGINEER covered by prior invoices have been paid in full, and that, to
the best of the ENGINEER's knowledge, information and informed belief, the amount
requested is currently due and owing, there being no reason known to the ENGINEER the
payment of any portion thereof should be withheld. Submission of the ENGINEER's invoice
for final payment and reimbursement shall further constitute the ENGINEER's representation
to the OWNER that, upon receipt from the OWNER of the amount invoiced, all obligations of
the ENGINEER to others, including its consultants, incurred in connection with the
PROJECT, have been paid in full. ENGINEER must designate on Attachment 6 — Progress
Report in the appropriate space provided that such action has been completed.

8.2 TIME FOR PAYMENT

The OWNER shall make payment for services in Articles 2 and 4 within 60 days of receipt of valid
invoice.
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8.5

9.1

9.2

OWNER'S RIGHT TO WITHHOLD PAYMENT

in the event the OWNER becomes credibly informed that any representations of the ENGINEER,
provided pursuant to Article 8.1.2, are wholly or partially inaccurate, the OWNER may withhold
payment of sums then or in the future otherwise due to the ENGINEER until the inaccuracy, and the
cause thereof, is corrected to the OWNER's reasonable satisfaction. Additionally, failure by the
ENGINEER to supply substantiating records shall be reason to exclude related costs from the
amounts which might otherwise be payable by the OWNER to the ENGINEER.

REIMBURSABLE EXPENSES

8.4.1 In addition to the requirements set forth in 8.1 above, invoices for reimbursable expenses
shall include such documentation as the OWNER may require. Reasonable expenses are
limited to the following expenses:

(a) Transportation outside the immediate Huntsville area (50 mile radius) approved in advance
by the OWNER in writing and incurred in connection with the PROJECT; (Per Department of
Treasury, Internal Revenue Service Publication 1542, Per Diem Rates, for travel within the
continental United States). Refer to website: www.irs.gov/pub/irs-pdf/p1542.pdf for more
information.

(b) Charges for long-distance communications;

(c) Fees paid for securing approval of authorities having jurisdiction over the PROJECT,

(d) Actual costs of reproduction for items in excess of those included in the required services;

(e) Postage and handling charges incurred for drawings, specifications and other documents.

8.4.2 The ENGINEER shall set forth with particularity on its invoice the nature and cost of the
expense item being billed, and attach to its invoice the written authorization, if any, required
for such item; and shall bill expenses at actual cost or prevailing rate and without the addition
of administrative charge, any multiple or surcharge.

W-9 TAXPAYER FORM

All ENGINEERING FIRMS are required to submit a Federal Tax Form W-9 to City of Huntsville at the
time a contract is awarded. No payments of invoices can be made until this W-9 Tax Form has been
properly submitted. A copy of the W-9 Tax Form can be requested from the OWNER or at the
following website: www.irs.ustreas.gov/pub/irs-pdf/fw9.pdf

ARTICLE 9 - GENERAL CONSIDERATIONS

GENERAL

OWNER and ENGINEER agree that the following sections and provisions shall apply to the work to
be performed under this Agreement and that such provisions shall supersede any conflicting
provisions of this Agreement.

SUB-CONTRACTED SPECIALIZED SERVICES

The ENGINEER may sub-contract specialized services required of the PROJECT to competent and
experienced sub-consultants approved by the OWNER in writing. As a prime professional, the
ENGINEER shall act as OWNER's representative for contracting, directing, and managing the
services of sub-consultants. The OWNER shall have the right to reject any consultant provided that
the OWNER raises a timely objection. At the time of the execution of this Agreement, the parties
anticipate that the consultants listed in Attachment"7" hereto will be retained by the ENGINEER to
provide services with respect to the PROJECT. Expenses payable to the ENGINEER for



9.3

9.4

9.5

9.6

9.7

subcontracted services are limited to no more than 5% of the cost of the subcontracted services.
PEER REVIEW

The OWNER reserves the right to conduct, at the OWNER’s expense, peer review of designs and
drawings prepared by the ENGINEER and/or sub-consultant(s) for the PROJECT. The ENGINEER
and sub-consultant(s) agree that knowledge and consent to review of their work by other engineers of
the OWNER's choosing is hereby given in accordance with the ADMINISTRATIVE CODE (RULES
AND REGULATIONS) of the Alabama State Board of Licensure for Professional Engineers and Land
Surveyors, Chapter 330-X-14-.06(a) (13) effective January 2008 and as may be amended now orin
the future pertaining to the Code of Ethics for review of the work of another engineer.

CLARIFICATION OF WORK

If reviewing agencies raise questions regarding the work of ENGINEER, OWN ER will participate in
such meetings as deemed necessary to explain and clarify this work.

CHANGES

9.5.1 The OWNER may, at any time by written order, make changes within the general scope of
the Agreement in the services to be provided. If such changes cause an increase or
decrease in ENGINEER's cost of, or time required for performance of any services, whether
or not changed by any order, an equitable adjustment shall be made and the Agreement
shall be modified in writing accordingly. Upon notification of change, ENGINEER must
assert any claim of ENGINEER for adjustment in writing within 30 days from the date of
receipt unless OWNER grants a further period of time.

9.5.2 Iffindings in any phase of this PROJECT significantly alter the scope of work for subsequent
phases, or if regulations are changed resuiting in a scope of work change for any phase,
engineering fees set forth in Article 7 may be renegotiated by the OWNER and ENGINEER.

ENGINEER'S RECORDS

Documentation accurately reflecting services performed and the time expended by the ENGINEER
and his personnel and records of reimbursable expenses shall be prepared concurrently with the
performance of the services and shall be maintained by the ENGINEER. The ENGINEER shall
maintain record copies of all written communications, and any memoranda of verbal communications
related to the PROJECT. All such records and documentation shall be maintained for a minimum of
five (5) years after the PROJECT date of final completion or for any longer period of time as may be
required by law or good practice. If the ENGINEER receives notification of a dispute or of pending or
commencement of litigation during this five-year period, the ENGINEER shall continue to maintain all
PROJECT records until final resolution of the dispute or litigation. The ENGINEER shall make such
records and documentation available to the OWNER upon notice and shall allow the authorized
representative(s) of the OWNER to inspect, examine, review and copy the ENGINEER's records at
the OWNER's reasonable expense.

SEAL ON DOCUMENTS

9.7.1 Final plans and drawings shall be marked “ISSUED FOR CONSTRUCTION". Whena firm,
partnership, or corporation performs the work, each drawing shall be sealed and signed by
the licensed engineer or engineers who were in responsible charge of the work.

9.7.2 When plans and drawings issued for construction were not performed by a firm, partnership,
or corporation, the first sheet or title page shall be sealed, dated, and signed by the engineer
who was in responsible charge. Two or more licensed professional engineers may affix their
signatures and seals provided it is designated by a note under the seal the specific subject
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9.9

matter for which each is responsible. In addition, each drawing shall be sealed and signed by
the licensee or licensees responsible for each sheet.

9.7.3 When plans or drawings are a site adaptation of a standard design or plan, or make use of a
standard drawing of others, the ENGINEER shall take measures to assure that the site
adaptation, standard drawing, or plan is appropriate and suitable for the use proposed by the
ENGINEER including meeting the specific site conditions, functionality, design criteria, safety
considerations, etc. After taking such measures, the ENGINEER shall seal the standard
drawing or plan as shown above in sections 9.8.1 and 9.8.2. The ENGINEER shall not
utilize standards of others without their written consent where written consent is required or
implied.

9.7.4 Each sheet of documents, specifications, and reports for engineering

practice and of maps, plats, charts, and reports for land surveying practice, shall be signed,
sealed, and dated by the licensed engineer or land surveyor who prepared the documents or
under whose responsible charge the documents were prepared. Where more than one sheet
is bound together in one volume, including but not limited to reports and specifications, the
licensee who prepared the volume, or under whose responsible charge the volume was
prepared, may sign, seal, and date only the title or index sheet, provided that this sheet
clearly identifies all of the other sheets comprising the bound volume, and provided that any
of the other sheets which were prepared by, or under the responsible charge of, another
licensee, be signed, sealed, and dated by the other licensee.

USE AND OWNERSHIP OF DOCUMENTS

All rights of ownership, copyrights, construction documents, including all drawings, specifications and
other documents, electronic media, computer source code, or things prepared by or on behaif of the
ENGINEER for the PROJECT are hereby transferred to the OWNER and shall be the sole property of
the OWNER and are free of any retention rights of the ENGINEER. The ENGINEER hereby grants
to the OWNER an unconditional right to use or to refer to, for any purpose whatsoever, the
construction documents and any other documents or electronic media, computer source code
prepared by or on behalf of the ENGINEER for the PROJECT, free of any copyright claims, trade
secrets or other proprietary rights with respect to such documents. The ENGINEER shall be
permitted to retain copies thereof for its records. The ENGINEER's documents and other work
products are not intended or represented to be suitable for re-use by OWNER or others on
extensions of the PROJECT or on any other PROJECT. Any re-use without specific written
verification or adaptation by ENGINEER will be at OWNER's sole risk and without liability or legal
exposure to ENGINEER, and OWNER shall indemnify and hold harmless ENGINEER from allclaims,
damages, losses and expenses including attorneys' fees arising out of, or resulting from, such reuse
by the OWNER; provided however, that this agreement to indemnify and save harmless shall not
apply to any reuse of documents retained by, or through, the ENGINEER.

ESTIMATE OF CONSTRUCTION COST

Since ENGINEER has no control over the construction cost of labor, materials, or equipment, or over
the construction contractor(s) methods of determining prices, or over competitive bidding or market
conditions, his opinion of probable PROJECT cost or construction cost provided for herein are to be
made on the basis of his experience and qualifications and represent his best judgment as a design
professional familiar with the construction industry; but, ENGINEER cannot and does not guarantee
that proposals, bids or construction costs will not vary from opinions of probable cost prepared by
him. If OWNER wishes greater assurance as to the construction cost, he will employ an independent
cost estimator.
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9.11

10.1

10.2

TERMINATION FOR CAUSE

This Agreement may be terminated by either party upon seven (7) days written notice to the other
should such other party fail substantially to perform in accordance with its material terms through no
fault of the party initiating the termination.

TERMINATION BY THE OWNER WITHOUT CAUSE

The OWNER may terminate this Agreement without cause upon seven (7) days written notice to the
ENGINEER. In the event of such a termination without cause, the ENGINEER shall be compensated
for all services performed prior to termination, together with Reimbursable Expenses incurred. In
such event, the ENGINEER shall promptly submit to the OWNER its invoice for final payment and
reimbursement which invoice shall comply with the provisions of Paragraph 8.1.

ARTICLE 10 - INDEMNITY AND INSURANCE

INSURANCE

The ENGINEER shall carry insurance of the following kinds and amounts in addition to any other
forms of insurance or bonds required under the terms of the contract specifications. The ENGINEER
shall procure and maintain for the duration of the job until final acceptance by the OWNER, or as later
indicated, insurance against claims for injuries to persons or damages to property which may arise
from or in connection with the performance of the work hereunder by the ENGINEER, his agents,
representatives, employees or subcontractor.

MINIMUM SCOPE OF INSURANCE:
General Liability:

Insurance shall be written on an “occurrence” basis. Claims-made coverage will be accepted
only on an exception basis after the OWNER's approval. The same insurance company
should write General Liability Coverage and OWNERs ENGINEERSs Protective Insurance.

Commercial General Liability

Products and Completed Operations
Contractual

Personal Injury

Explosion, Collapse and Underground
Broad Form Property Damage

Professional Liability:

Insurance may be written on a "claims-made" basis, providing coverage for negligent acts,
errors or omissions in the performance of professional services. Coverage shall be
maintained for a discovery and reporting period of no less than five (5) years after completion
of the professional services and Certificates of Insurance shall be submitted to the OWNER
on a yearly basis during this time frame. Coverage shall be no less comprehensive than that
which is carried by at least 25% of the registered engineers or engineering firms contracting
in the State of Alabama. Such coverage shall be carried on a continuous basis including
prior acts coverage to cover the subject PROJECT.

D. Automobile Liability:

Business Automobile Liability providing coverage for all owned, hired and non-owned autos.



Coverage for loading and unloading shall be provided under either automobile liability or
general liability policy forms.

E. Workers’ Compensation Insurance:

10.3
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Statutory protection against bodily injury, sickness or disease or death sustained by
employee in the scope of employment. Protection shall be provided by a commercial
insurance company or a recognized self-insurance fund authorized before the State of
Alabama Industrial Board of Relations. “Waivers of Subrogation” in favor of the OWNER
shall be endorsed to Workers' Compensation Insurance.

F. Employers Liability Insurance:

Covering commaon law claims of injured employees made in lieu of or in addition to a
worker's compensation claim.

MINIMUM LIMITS OF INSURANCE:

A.

General Liability:

Commercial General Liability on an "occurrence form" for bodily injury and property damage:
$ 2,000,000 General Aggregate Limit

$ 2,000,000 Products - Completed Operations Aggregate

$ 1,000,000 Personal & Advertising Injury

$ 1,000,000 Each Occurrence

Professional Liability:

Insurance may be made on a "claims-made" basis:

$ 500,000 Per Claim - Land Surveyors
$ 1,000,000 Per Claim - Other Professionals

Automobile Liability:
$ 1,000,000 Combined Single Limit per accident for bodily injury and property damage.
Workers' Compensation:

As required by the State of Alabama Statute. The coverage should include waiver of
subrogation.

Employers Liability:

$ 1,000,000 Bodily Injury by Accident or Disease
$ 1,000,000 Policy Limit by Disease

OTHER INSURANCE PROVISIONS:

The OWNER is hereby authorized to adjust the requirements set forth in this document in the event it
is determined that such adjustment is in the OWNER's best interest. [f the insurance requirements
are not adjusted by the OWNER prior to the OWNER's release of specifications with regard to the
PROJECT in question, then the minimum limits shall apply. The City of Huntsville/OWNER shall be
named on the policies of general liability and automobile insurance and on the certificate of insurance
as an Additional Insured. Additional Insured status on the Commercial General Liability policy shall



10.5

10.6

10.7

10.8

be through 1SO Additional Endorsement CG 20 10 11 85 or equivalent and coverage shall be
afforded on a primary basis. Liability is not necessarily limited to the minimum amounts of insurance
required herein, especially where other insurance coverage is available.

The policies are to contain, or be endorsed to contain, the following provisions:
A. All Coverage:

The ENGINEER is responsible to pay all deductibles. ENGINEER agrees that for each
insurance policy required by this clause, it shall not be suspend, void, cancel, non-renew or
materially changed coverage by either party, reduced in coverage or in limits except after
thirty (30) days' prior written notice by certified mail, return receipt requested, has been given
to the OWNER. Canceliation of coverage for non-payment of premium will require ten (10)
days written notice to the OWNER, which shall be provided as an endorsement to the policy.

ACCEPTABILITY OF INSURERS:

Insurance is to be placed with insurers authorized by the State of Alabama with an A. M. Best rating
of A-V or better.

VERIFICATION OF COVERAGE:

The OWNER shall be indicated as a Certificate Holder and the ENGINEER shall furnish the OWNER
with Certificates of Insurance reflecting the coverage required by this document. The A. M. Best
rating and deductibles, if applicable, shall be indicated on the Certificate of Insurance for each
insurance policy. The certificates for each insurance policy are to be signed by a person authorized
by that insurer to bind coverage on its behalf and must be an original signature. Certificates signed
using digital signatures will not be accepted unless accompanied by a written statement from the
insurance/surety company indicating that their electronic signature is intended as their signature. All
certificates are to be received and approved by the OWNER before work commences. The OWNER
reserves the right to require complete, certified copies of all required insurance policies at any time.

CONSULTANTS AND/OR SUBCONTRACTORS WORKING FOR THE ENGINEER:

The ENGINEER shall furnish separate certificates and/or endorsements for each subcontractor
and/or consultant showing insurance of the same type or types and to the extent of the coverage set
forth in this Article 10.

HOLD HARMLESS AGREEMENT:
HOLD HARMLESS AGREEMENT:
A. Professional Liability Exposures:

The ENGINEER, to the fullest extent permitted by law, shall indemnify and hold harmless the
OWNER, its elected and appointed officials, employees, agents, and representatives against
all claims, damages, losses, judgments and expenses, including, but not limited to, attorney's
fees, arising out of or resuiting from the performance of the work, caused by any negligent
act, error or omission of the ENGINEER or any of their consuitants, or anyone directly or
indirectly employed by them or anyone for whose acts they are legally liable. Such obligation
should not be construed to negate, abridge, or otherwise reduce any other right or obligation
of indemnity, which would otherwise exist as to any party or person, described in this
paragraph.

To the fuliest extent permitted by law, the ENGINEER shall defend, protect, indemnify, and
hold harmless the OWNER, its elected and appointed officials, officers, directors, employees,



agents, and representatives from and against any and all liability, claims, demands,
damages, loss, costs, fees and expenses (including actual fees and expenses of attorneys,
expert witnesses, and other consultants) for infringement of patent rights, copyrights, or other
intellectual property rights, except with respect to designs, processes or products of a
particular manufacturer expressly required by the OWNER in writing. 1fthe ENGINEER has
reason to believe the use of a required design, process or product is an infringement of a
patent, the ENGINEER shall be responsible for such loss unless such information is promptly
given to the OWNER.

Other Than Professional Liability:

The ENGINEER agrees, to the fullest extent permitted by law, to defend, protect, indemnify
and hold harmless the OWNER, its elected and appointed officials, officers, directors,
employees, agents, and representatives from and against any and all liability, claims,
demands, damages, loss, judgments, costs, fees, and expenses (including actual fees and
expenses of attorneys, expert witnesses, and other consultants) attributable to personal
injury, including bodily injury sickness, disease or death, or to injury to or destruction of
tangible property, including loss of use resulting therefrom actually or allegedly caused by
the ENGINEER or the ENGINEER's consultants, subcontractors, or suppliers, including,
without limitation, any breach of contract or any negligent acts, errors, or omissions in the
performance of the professional services provided pursuant to or as a result of this
Agreement. Neither, the OWNER nor the ENGINEER shall be obligated to indemnify the
other party in any manner whatsoever for the other parties own negligence.

ARTICLE 11- MISCELLANEOUS PROVISIONS

GOVERNING LAW

This Agreement shall be governed by the law of the State of Alabama.

INTENT AND INTERPRETATION

11.21

11.2.2

11.2.3

11.2.4

11.2.5

The intent of this contract is to require complete, correct and timely execution of the work.
Any work that may be required, implied or inferred by the contract documents, or any one or
more of them, as necessary to produce the intended result shall be provided by the
ENGINEER.

This contract is intended to be an integral whole and shall be interpreted as internally
consistent. What is required by any one contract document shall be considered as required
by the contract.

When a word, term or phrase is used in this contract, it shall be interpreted or construed,
first, as defined herein; second, if not defined, according to its generally accepted meaning in
the engineering industry; and third, if there is no generally accepted meaning in the
engineering industry, according to its common and customary usage.

The words "inctude", "includes", or "including", as used in this contract, shall be deemed to
be followed by the phrase, "without limitation™.

The specification herein of any act, failure, refusal, omission, event, occurrence or condition
as constituting a material breach of this contract shall notimply that any other, non-specified
act, failure, refusal, omission, event, occurrence or condition shall be deemed not to
constitute a material breach of this contract.



11.3

11.5

11.6

11.8

11.2.6 Words or terms used as nouns in this contract shall be inclusive of their singular and plural
forms, unless the context of their usage clearly requires a contrary meaning.

TIME IS OF THE ESSENCE

Time limitations contained herein, or provided for hereby, are of the essence of this Agreement. The
ENGINEER understands and acknowledges that time is of the essence in completion of the
PROJECT and that the OWNER will incur damages if the PROJECT is not completed on time.

SUCCESSORS AND ASSIGNS

The ENGINEER shall not assign its rights hereunder, excepting its right to payment, nor shall it
delegate any of its duties hereunder without the written consent of the OWNER. Subject to the
provisions of the immediately preceding sentence, the OWNER and the ENGINEER, respectively,
bind themselves, their successors, assigns and legal representatives to the other party to this
Agreement and to the successors, assigns and legal representatives of such other party with respect
to all covenants of this Agreement. Nothing herein shall be construed as creating any personal
liability on the part of any officer or agent of any public body that may be party hereof, nor shall it be
construed as giving any rights or benefits hereunder to anyone other than OWNER and ENGINEER.

NO THIRD-PARTY BENEFICIARIES

This Agreement shall inure solely to the benefit of the parties hereto and their successors and
assigns. Nothing contained herein is intended to or shall create a contractual relationship with, or any
rights in favor of, or any cause of action in favor or, any third party, against the OWNER or the
ENGINEER.

INTELLECTUAL PROPERTY/ CONFIDENTIALITY

All information, documents, and electronic media, computer source code furnished by the OWNER to
the ENGINEER belong to the OWNER, are considered proprietary and confidential, unless otherwise
indicated by the OWNER, and are furnished solely for use on the OWNER's PROJECT. Such
information, documents, and electronic media, computer source code shall be kept confidential by the
ENGINEER, shall only be released as necessary to meet official regulatory requirements in
connection with the PROJECT, and shall not be used by the ENGINEER on any other PROJECT or
in connection with any other person or entity, unless disclosure or use thereof in connection with any
matter other than services rendered to the OWNER hereunder is specifically authorized in writing by
the OWNER in advance. This Section 11.6 shall survive the expiration of this Agreement.

SUBCONTRACT REQUIREMENTS

The ENGINEER shall include the terms and conditions of this Agreement in every subcontract or
agreement with a consultant for this PROJECT so that these terms and conditions shall be binding
upon each subcontractor or consultant. The subcontractor(s)/consultant(s) will maintain all licenses
and certifications to practice its profession or trade by all public entities having jurisdiction over the
PROJECT. The subcontractor(s)/consultant(s) further represent to the OWNER that the
subcontractor(s)/consultant(s) will maintain all necessary licenses, certifications, permits or other
authorizations necessary for the PROJECT until the remaining duties hereunder have been satisfied.

NOTICES

Unless otherwise provided, all notices shall be in writing and considered duly given if the original is
hand delivered; if delivered by facsimile to 256-427-5325, oris sent by U.S. Mail, postage prepaid to
City of Huntsville Engineering, P. O. Box 308 (35804), 320 Fountain Circle (35801), Huntsville, AL.
All notices shall be given to the addresses set forth above. Notices, hand delivered or delivered by
facsimile, shall be deemed given the next business day following the date of delivery. Notices given
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11.10

11.11

11.12

11.13

11.14

by U.S. Mail shall be deemed given as of the second business day following the date of posting.
FEDERAL IMMIGRATION LAW

By signing this Agreement, the contracting parties affirm, for the duration of the agreement, that they
will not violate federal immigration law or knowingly employ, hire for empioyment or continue to
employ an unauthorized alien within the State of Alabama. Furthermore, a contracting party found to
be in violation of this provision shall be deemed in breach of the agreement and shall be responsible
for all damages resulting therefrom.

STRICT COMPLIANCE
No failure of the OWNER to insist upon strict compliance by the ENGINEER with any provision of this

Contract for Professional Services shall operate to release, waive, discharge, modify, change or
affect any of the ENGINEER's obligations.

WAIVER

No provision of this Agreement may be waived except by written agreement of the parties. A waiver
of any provision on one occasion shall not be deemed a waiver of that provision on any subsequent
occasion, unless specifically stated in writing. A waiver of any provision shall not affect or alter the
remaining provisions of this Agreement.

SEVERABILITY

If any provision of this Agreement, or the application thereof, is determined to be invalid or
unenforceable, the remainder of that provision and all other provisions of this Agreement shall remain
valid and enforceable.

ETHICS

The ENGINEER shall not offer or accept any bribes or kickbacks from or to any manufacturer,
consultant, trade contractor, subcontractor, supplier or any other individual or entity in connection
with the PROJECT. The ENGINEER shall not confer on any governmental, public or quasi-public
official having any authority or influence over the PROJECT any payment, loan, subscription,
advance, deposit of money, services or anything of more than nominal value, present or promised.
The ENGINEER shall not, without the express written permission of the OWNER, engage or
recommend to the OWNER engagement of any consultant, trade contractor, subcontractor, or
supplier to provide services on behalf of the ENGINEER, OWNER or PROJECT in which the
ENGINEER has a direct or indirect proprietary or other pecuniary interest; or call for the use of or by
exclusion require or recommend the use of products, materials, equipment, systems, processes or
procedures in which the ENGINEER or in which any consultant, trade contractor, subcontractor, or
supplier of the ENGINEER has a direct or indirect proprietary or other pecuniary interest. Without
prior notification and written approval of the OWNER, the ENGINEER and the ENGINEER’S sub-
consultants shall not offer services to the OWNER'S contractor

ENTIRE AGREEMENT

This Agreement represents the entire agreement between the OWNER and the ENGINEER and
supersedes all prior communications, negotiations, representations or agreements, either written or
oral. This agreement may be amended only by written instrument signed by both OWNER and
ENGINEER.



IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and year first above

written.

ENGINEER:
BARGE DESIGN SOLUTIONS, INC.

BY:

Jason Lowe

TITLE: Senior Vice President

ATTEST:

Given under my hand this day
Of , 2024,
Notary Public

My commission expires

OWNER:
CITY OF HUNTSVILLE
BY:
Tommy Battle
TITLE: Mayor
ATTEST:
Given under my hand this day
Of , 2024,
Notary Public

My commission expires
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ATTACHMENT 1-Scope of services

(Refer to letter dated May 20, 2024 from Gregg Bissot to Kathy Martin and
attachments).
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R G Attachment A - Scope of Work
BA [ Clinton Ave Improvements
Huntsville, Alabama

The scope of work is presented in the following elements.

{. Project Description
l.  Scope of Services
L Project Understanding, Assumptions, and Exciusions
V. Time of Performance
V. Final Deliverables
VI. Compensation

. Project Description

BARGE Design Solutions, Inc. (Barge) is pleased to provide the following professional services agreement
to the City of Huntsville (Client), to provide engineering design and landscaping services for Clinton Ave
Improvements as preliminarily shown in Attachment B.

As a follow-up to the original email from the City of Huntsville on 4/18/2024 and the proceeding
conversations, Attachment B was developed for roadway improvements along Clinton Ave from
approximately Seminole Dr SW to Woodson St NW. The anticipated scope is to develop construction plans
for an on-call contractor to construct the raised landscape islands, the crosswalk at the Traffic Engineering
Department Building, and the crosswalk, concrete island and curb ramps at Woodson St. The project
corridor will also be milled, overaid, and restriped.

It is anticipated for the project to follow a condensed design submittal schedule with 60% and Final plans
being submitted to the city for review as detailed in Section |l. Scope of Services and Section Vli. Final
Deliverables.

IL. Scope of Services

BARGE Design Solutions, Inc. (Barge) proposes the following Scope of Services related to the above-noted
items:

1) Survey
Barge will provide the following survey services:

1. Topographic Survey:

Barge will prepare a Topographic Survey in which our crews will locate above ground
improvements along Clinton Ave from Seminole Dr to Woodson St as outlined in red and shown
in Figure 1 below. Contours will be shown at 1-foot intervals, with spot shots at approximate 50-
foot intervals taken to 0.01 foot on hard surfaces and drainage inverts and 0.1 foot on other
surfaces. Utilities will be shown based on locations by Alabama-One-Call and available mapping
from local utilities. We will locate visible evidence of utilities and note invert elevations, pipe
sizes, and pipe material for four (4) accessible sanitary and storm drainage structures.
Surveyors will establish relative vertical and horizontal control, referenced to NGS benchmarks
or ALDOT CORS stations for project coordinates. (Alabama State Planes East Zone
NAD83(2011) horizontal datum and NAVD 88 vertical datum)

Attachment A — Scope of Work May 20, 2024
Clinton Ave Improvements
Page 10of 4
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FIGURE

Sk

1

2) Roadway Plans
Barge will provide the following roadway plan development services:

1. Roadway design plans, limited to what is necessary for construction of the concrete islands,
crosswalks, mill and overlay, and restriping, from Seminole Dr. to Woodson St. as shown in
Attachment B. The current plan is to have this work done through the City of Huntsville on call
construction contract. The plans are expected to include the following:

a. Plan Notes
b. Misc. detail sheet incl. (Curb and guiter, concrete islands, grass island, pavement detail)
¢. Plan sheets
i. Included will be 2" conduit with 2 junction boxes at the intersection of Woodson St
for the City of Huntsville Traffic to install necessary pedestrian signal heads at this
intersection.
ii. Included will be callouts and quantities for the replacement of the lighting fixtures
under the Memorial Pkwy overpass.
d. Striping sheets
e. Drainage sections, if necessary

2. Prepare 60% Roadway design plans to City of Huntsville standards and ALDOT standards and
specifications as applicable for the Client to review. The deliverables will be made as an electronic
submittal of roadway plans (pdf), and a preliminary OPCC (Opinion of Probable Construction
Costs). A virtual or in-house review can be done if requested by the Client. Comments are expected
to be combined and delivered in one document after the Client review.

3. Prepare 100% final deliverable plans as an electronic (pdf) copy of Finai Sealed Construction
Plans, Engineer's estimate and dispositions to 60% submittal comments.

3) Landscape Plans

Barge will provide the landscape architecture services to be included in the final deliverable plans:

Planting Design

Barge will provide landscape architectural design services illustrating the proposed planting
design for the median islands proposed in Attachment B. A site landscape plan will be
developed. Barge will provide the appropriate specifications to perform the construction work.
Plans will illustrate the following items:

Attachment A — Scope of Work May 20, 2024
Clinton Ave Improvements

Page 2 of 4
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Plant location

Plant type

Plant name (scientific and common)
Plant size

Notes

Details

Quantity

NooRWN =

Project Understanding, Assumptions and Exclusions

Barge and/or a subconsuitant will provide the above-noted services based upon a given set of assumptions:

1.

2.

The Client will facilitate access to the project site. Surveyors will have full access within the
project limits during normal working hours (6am — 8pm) seven days a week.
Surveyars will not locate individual trees within obscured areas. A tree line or outline of dense

vegetation will be noted in the drawing. Individual trees above 5 inches in diameter apart from
wood lined areas will be located and denoted for size.

3. Plans will be prepared using MicroStation OpenRoads design software utilizing the US Survey
Foot unit.

4. The surveyor will supply two (2) on-site benchmarks referenced to NAD83(2011) and NAVD88
(Geoid18) horizontal and vertical datums to be project network control points for this site.

5. No sub-surface utility designation or location will be performed for this site. The client will
provide the surveyor with any additional CADD or GIS files representing utility data
(underground water, sewer, gas, electric, and communications) that they wish to show on the
survey at the project's beginning.

6. The surveyor is not proposing to locate roadway striping, only an approximate centerline or
crown of the road.

7. The surveyor is proposing to only locate four (4) storm and/or sewer features and shown
inverts, pipe size, pipe materiai, and routing information throughout the survey limits as shown
in Figure 1 above to be identified.

8. This proposal does not include any variances, rezoning, or sketch and description services
such as temporary or permanent construction easements. Should these services be needed,
they can be provided for an additional fee.

9. Survey services not specifically identified in Section |l above including additional construction
staking, preparation of easement exhibits and/or legal descriptions are not included in this
scope of services.

10. No ROW or Easements are anticipated with this scope of services.

11. Federal funding will not be used in project development and/or construction.

12. Environmentai Studies and Permitting are not included in this scope of work.

13. Geotechnical investigations are not included in this scope of work.

14. Lighting design is not included in this scope of work.

15. Irrigation design is not included in this scope of work.

16. Traffic and Pedestrian Signal Design are not included in this scope of work.

17. Client will take responsibility for any applications, publications, public notices, and
compensatory mitigation fees as required.

18. Barge will provide a preliminary cost estimate for each plan submittal. Barge will strive to work
with the Client in the establishment of an accurate OPCC (opinion of probable construction
cost) but cannot be held responsible as to whether the yet-undefined budget is achieved. **

19. Bid documents, bid phase services and construction phase services are not included in this
scope of work.

Attachment A — Scope of Work May 20, 2024

Clinton Ave Improvements
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20. Plans will only include sheets necessary for the construction details of the features outlined in
Section il

21. Assumes timely receipt of critical project information from the Client, other service providers,
and any other local, state, and federal agencies.

22. No Client-specified drainage software requirements.

23. Mileage rates will apply per the State of Alabama policy. Ovemight travel is required and
included in the fee.

24. This Scope of Services does not include any work other than what is specified above in Section
Il of this document under “Scope of Services.” If any additional services are required, they will
be provided by the Client or through a supplemental agreement.

**In providing the OPCC, the Client understands that Barge has no control over the cost or availability of
labor, equipment materials, over-market conditions, or the Contractor's method of pricing, and that
BARGE's OPCC are made on the basis of Barge’s professional judgment and experience. Barge makes
no warranty, express or implied, that the bids or the negotiated cost of the work will not vary from Barge's
OPCC.

IV. Time of Performance

Barge is prepared to begin work within one (1) week of the receipt of a signed professional services
agreement or written authorization to proceed. Barge is prepared to deliver the final plans within 60 days
of the Notice to Proceed.

V. Final Deliverables

The following is a list of documents to be produced as part of the services described in Section Il.

1.Field Survey
a. One (1) Topographic Survey in dgn format

2.Roadway Plans
a. 60% Inspection Plans and cost estimate (PDF)
b. Stamped set of Final Construction plans (100% plans PDF), Construction Estimate (PDF),

disposition to 60% Plan comments.

¢. Openroads files for the project

3. Landscape Architecture Plans
a. Landscape plans to be included in the Roadway pians noted above.

Vl. Compensation

The compensation to be paid to Barge for providing the requested services is provided in the Fee Summary
Table below. The total contract amount for the Lump Sum services, including direct project expenses, will
not exceed the TOTAL amount shown below without prior authorization by the Client. Barge reserves the
right to reallocate amounts among tasks, as necessary.

1 | Survey Lump Sum S 9,950

2 | Roadway Plans Lump Sum S 24,000

3 Landscaping Plans Lump Sum S 16,000
Attachment A — Scope of Work May 20, 2024

Clinton Ave Improvements
Page 4 of 4
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ATTACHMENT 2 - ALABAMA IMMIGRATION ACT - REPORT OF OWNERSHIP FORM

CITY OF HUNTSVILLE, ALABAMA REPORT OF OWNERSHIP FORM

General Information. Please provide the following information:

%  Legal name(s) (include “doing business as”, if applicable);_BargeDesign Solutionsinc. —

®  Gily of Huntsville current taxpayer identification number (ifavailable): 62-0525827
(Please note that if this number has been assigned by the City and if you are renewing your business license, the number
should be listed on the renewal form.)

Type of Ownership. Please complete the un-shaded portions of the following chart by checking the appropriate box below
and entering the appropriate Entity |.D. Number, if applicable (for an explanation of what an entity number is, please see
paragraph C below).

‘Type of Ownership "~ Entity L. D. Number
{check appropriate box) & Applicable State

Q Individual or Sole Proprietoréhip - NG /o /-

O General Partnership | j. // // /// 7

O Limited Partnership (LP) Number & State:

O Limited Liability Partnership (LLP) " Number & State: -

0 Limited Liability Company (LLC)(Single = Number & State:

Member)

0 LLC (Multi-Member) ' Number & State:

™ Corporation ‘ Number & State: 850-762 Tennessee

O Other, please explain: “ Number & State (if a filing entity under state law):

Entity .D. Numbers. If an Entity 1.D. Number is required and if the business entity is registered in this state, the number is
available through the website of Alabama’s Secretary of State at: www .sos state.al.us/, under “Government Records". Ifa
foreign entity is not registered in this state please provide the Entity 1.D. number (or other similar number by whalever
named called) assigned by the state of formation along with the name of the state.

Formation Documents. Please note that, with regard to entifies, the entity's formation documents, including articles or
certificates of incorporation, organization, or other applicable formation documents, as recorded in the prabate records of the
applicable county and state of formation, are not recuired unless: (1) specifically requested by the City, or (2) an Entity 1.D.
Number is required and one has not been assigned or provided.

Please date and sign this form in the space provided befow and either write legibly or type your name under your signature.
If you are signing on behalf of an entity please insert your litle as well.
14 .

FTd

[ £y . esn Title (if applicable): Office Administrator

Signature: AN

Type or legibly write name: Michelle H. Gwin ~_ Date: May 14, 2018




ATTACHMENT 3
CITY OF HUNTSVILLE STANDARDS AND DESIGN GUIDES

City of Huntsville Standard Specifications for Construction of Public Improvements.
Contract Projects, 1991.

City of Huntsville Engineering Standards, 1991.

City of Huntsville Design and Acceptance Manual for Force Mains and Pump Stations,
2011.

City of Huntsville Design and Acceptance Manual for Sanitary Sewers, 2011.

Alabama Department of Transportation Standard Specifications for Highway
Construction, Current Edition.

City of Huntsville Subdivision Regulations, 1991.
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ATTACHMENT 4
DESIGN REVIEWS

0% COMPLETE — PRE-DESIGN CONFERENCE

The ENGINEER shall meet with the OWNER at a 0% complete - Pre-Design Conference. The OWNER's
representative (Project Engineer) will be introduced.

CONFERENCE FORMAT

The pre-design meeting will we initiated by the OWNER. The purpose of the conference will be to
give the ENGINEER an opportunity to discuss the design of the PROJECT, to visit the PROJECT
site, to receive copies of OWNER -furnished documents, if applicable, and to meet the OWNER'’S
Project Engineer and other personnel working on the PROJECT.

ATTENDEES: (Required)

¢ ENGINEER ¢ Landscape Management
e ALDOT (as appropriate e Utilities
for the type of project)

e Traffic Engineering

* Real Estate
e Planning

DISCUSSION TOPICS :

e Authority of OWNERS e Tree Ordinance
representative (Written
submittal made to the
ENGINEER)

o Scope of Work

¢ Time Requirements

e Budget Restraints

e Testing Requirements

e Permit Responsibilities

e Design criteria

s LC&E requirements

e Plan Requirements

s Special Conditions

o Ultility Project
Notification and a list of

all utilities that need to
be contacted.
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REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

A Certificate of Insurance for the ENGINEER and the ENGINEER'’s subconsultants shall be
submitted to the OWNER's PROJECT ENGINEER per Section 10.6.

Prior to the Pre-Design Conference, a completed draft design criteria document shall be
prepared to the best of the ENGINEER’S ability and in conformance with his fee proposal and
will serve as the basis of a discussion topic during the Pre-Design Conference. A finai version of
the design criteria based upon discussion during the meeting shall be prepared by the
ENGINEER and distributed with the meeting minutes. A copy of a design criteria format may be
found on the City of Huntsville web site at http:/iwww huntsvilleal.gov/engineering/index.php.

Within seven (7) calendar days of the 0% Complete - Pre-Design Conference, the ENGINEER
shall submit to the OWNER’s Project Engineer two color copies and an electronic copy of a
schedule in Microsoft Projects format showing the critical path and indicating the time frame for
the required milestone events and submittals outlined in this document. The schedule shall
support a PROJECT completion date in accordance with the Period Of Services in Article 6.
When approved, a baseline of the schedule shali be saved from which variances in the schedule
can be measured and evaluated.
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ATTACHMENT 4
DESIGN REVIEWS

30% COMPLETE — CONCEPTUAL DESIGN
This design review is to show the OWNER how the functional and technical requirements will be met,
to indicate the ENGINEER's approach to the solution of technical problems, to show compliance with
design criteria or to justify noncompliance and to provide an estimate of probable cost. A field review
shall be conducted at this juncture with the OWNER's staff and the ENGINEER to review the
proposed field alignment of the PROJECT.
CONFERENCE FORMAT

ATTENDEES: (Reguired)

» Real Estate

= Landscape Management

= Utilities

« Traffic Engineering

« Planning

+ City of Huntsville Construction Project Manager

s City of Huntsville Inspector

+ City of Huntsville Environmental Representative

DISCUSSION TOPICS:

o ENGINEER presents recommended design/solutions along with other options and
alternatives considered.

o ENGINEER presents updates on progress of permitting requirements

o ENGINEER presents progress on coordination with other project participants such as
the State of Alabama, sub consultants, etc.

e ENGINEER presents budgetary constraints
REQUIRED SUBMITTALS TO THE PROJECT ENGINEER
1. A preliminary list of all permits to be obtained with associated fees.

2. An updated schedule in Microsoft Projects format showing the critical path shall be
submitted.

3. Two color copies and an electronic copy of an updated schedule in Microsoft Projects
format showing the critical path shall be submitted.
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ATTACHMENT 4
DESIGN REVIEWS

60% COMPLETE — PRELIMINARY DESIGN CRITERIA

The review of the PROJECT at this point is primarily to insure that funding limitations are not
being exceeded and to insure that the contract documents, design analysis and cost estimates
are proceeding in a timely manner, and that the design criteria and previous review comments
are being correctly interpreted. An additional review may be required by the OWNER to review
changes proposed from previous submittals.

CONFERENCE FORMAT

ATTENDEES: (Required)

Real Estate

Landscape Management

Utilities

Traffic Engineering

Planning

City of Huntsville Construction Project Manager
City of Huntsville Inspector

City of Huntsville Environmental Representative

DISCUSSION TOPICS:

Additional land acquisition needs, as required.
Utility Project Notification and a list of all utilities that need to be contacted.

Technical specifications for special construction items not covered under standard
specifications or deviations from standard specifications.

Update on progress of permitting requirements.
Erosion control plan requirements, if required by the OWNER.
Budget constraints.

Progress on coordination with other project participants such as the City of Huntsville Real
Estate Officers (Engineering Department), State of Alabama, sub consultants, etc.
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REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

10.
11.

One full size print copy and one % size print copy of all drawings that have incorporated
previous comments shall be submitted. Plan/Profile drawings shall be 75% complete. Right-
of way drawings shall be 100% complete at this submittal (reference Real Estate Division
Plan Requirements Section entitlted DRAWINGS, included at the end of this proposal)

An update to the schedule in Microsoft Projects format showing the critical path shall be
submitted.

Unless determined to be inapplicable by the OWNER, Hydraulic reports 75% complete, shall
be submitted.

Three (3) copies of preliminary plans for utilities shall be submitted.

Legal descriptions for takings shall be submitted. The information shall be 100% complete.
(reference Real Estate Division Plan Requirements Section entited DESCRIPTIONS,
included at the end of this proposal)

Traffic Control Plan, if required. Plan shall be 60% complete at this submittal.
Detailed preliminary construction cost estimate shall be submitted.

Results of geotechnical investigations shall be submitted.

A list of comments made at the 30% review and a summary of each resolution.

Two color copies and an electronic copy of an update to the schedule in Microsoft Projects

format showing the critical path shall be submitted.



Att 4 — Pg 6 of 7 - 06/13/24

ATTACHMENT 4
DESIGN REVIEWS

90% COMPLETE — FINAL REVIEW

The review of this submittal is to ensure that the design is in accordance with directions provided
the ENGINEER during the design process.

CONFERENCE FORMAT

DISCUSSION TOPICS

Discussion topics will be handled open forum.

REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

One full size print copy and one % size print copy of all drawings that have
incorporated previous comments shall be submitted. Submittals include Plan/Profile
drawings, Construction Details, Detailed cross-sections with cut and fill quantities and
storm and sanitary sewer crossings, Erosion control plan, (if required), Technical
specifications, Right-of way drawings, Traffic Control Plan, Plans for Utilities, Signed
Acceptance of Utility Project Notification Form by all affected parties, Design
Calculations, and a final cost estimate. All submittals shall be 100% complete. Any
changes to Land Acquisition needs shall be identified and Legal descriptions for the
changes shall be submitted.

A list of comments made at the 60% review and a summary of each resolution.

Calculations showing how quantities were determined for each bid item and how the
itemis to be measured in the field and paid. Three bound copies of corrected quantity
calculations to match bid quantities. The following shall be required for each item:

e Iltem Number

e Item Description with standard specification used

"

e Detailed calcuiation to include all measurements, conversion factors, and “standar
weights used

+ Final “calculated” amount and any “increased” amounts
« Notes to include any deviation from referenced standard specifications

Two (2) sets of complete construction drawing prints sized 24” x 36" sealed and
marked “90% COMPLETE". Drawings information shall be referenced to Alabama
State Plane Coordinate system, NAD1983 Alabama East Zone as described in the
Code of Alabama (1975), Section 35-2-1. Surveys shall be tied to a minimum of two
accepted GPS monuments or one GPS tie point plus an astronomic observation to
determine grid north or GPS Survey.

One (1) Micro station digital and One (1) digital file in either tiff or .pdf format of
construction
drawings (must be signed and sealed) — sized 11" x 17”.



10.
1.
12.

13.
14.
15.
16.
17.
18.
19.

20.
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Two (2) sets of right-of-way drawing prints sized 24” x 36” sealed and marked
“90% COMPLETE". Drawings information shall be referenced to Alabama State
Plane Coordinate system. NAD1983 Alabama East Zons

One (1) Micro station digital file of right-of-way drawings.

Two (2) print sets of 8-1/2" x 11" legal descriptions for right-of-way (REVISED
SETS ONLY?}

One (1) digital text file of legal descriptions for right-of-way (REVISED FILE
ONLY)

One (1) print copy of Final Construction Cost Estimate.

One (1) digital spread sheet file of Final Construction Cost Estimate.

Three (3) printed and bound copies of corrected quantitiy calculations to match
Final Bid Quantities.

One (1) digital spread sheet file (Excel 2003format) of Final Bid Quantities.
Two (2) print sets of contract specifications.

One (1) digital text file of contract specifications.

One (1) complete set of signed and sealed calculations.

One (1) complete set of all approved permits.

One (1) complete set of all field notes.

One (1) copy of digital aerial photography obtained for this PROJECT in (.tif)
format, as necessary.

Utility Project Notification forms and a list of all utilities that need to be contacted.



ATTACHMENT 5 - ENGINEERS PERSONNEL FEE SCHEDULE

B A R G Hourly Fee Schedule
Clinton Ave Improvements
Huntsville, Alabama

Below is the hourly fee schedule to be utilized for the Clinton Ave Improvement Scope (Attachment A dated
May 20,2024):

Effective Time

LABOR RATES Period 5/21/2024
Classification Hourly Rate Assigned Personnel
Project Engineer $268.90
Environmental Scientist
Design Engineer $216.15
Engineer Tech. / CADD $136.10
Clerical
PLS $210.02
Survey Crew $204.83

*All rates to remain in effect through the duration of the project.

Hourly Fee Schedule May 21, 2024
Clinton Ave Improvements
Page 1 of 1




ATTACHMENT 6 - PROGRESS REPORT

(Article 8)
PROGRESS REPORT NO. FOR MONTH AND YEAR
PROJECT PROJECT NO.
DATE CITY’S PROJECT ENGINEER
CONSULTANT CONSULTANT'S PROJ. MAN.
CURRENT MONTH % COMPLETE: PREV. MONTH % COMPLETE:

ATTACH A “SHOULD HAVE STARTED TASKS REPORT” AND A "SLIPPING TASKS REPORT" FROM
MICROSOFT PROJECTS THAT LISTS ALL ACTIVITY THAT IS BEHIND SCHEDULE.

ATTACH A "“TASKS STARTING SOON" REPORT FROM MICROSOFT PROJECTS WITH A DATE
RANGE OF THIRTY (30) DAYS AFTER THE DATE OF THIS PROGRESS REPORT.

STATE WHAT ACTION IS BEING TAKEN TO BRING PROJECT BACK TO SCHEDULE:

MILESTONE SUBMITTALS SCHEDULED DATE ACTUAL DATE
30%
60%
90%
100%
‘FINAL" INVOICE SUBMITTED
SUBCONSULTANTS PAID IN FULL
CONTRACTED COMPLETION DATE: August 13, 2024

(These scheduled dates shall be agreed upon at the beginning of the project (Attachment 4) with the
Project Engineer and noted monthly on each progress report. The scheduled contract completion date
shall not be changed except by contract change order. Changes to the scheduled milestone submittal
dates shall be accompanied by a new project schedule approved by the OWNER’S Project Engineer.)

UPDATED SCHEDULE ATTACHED? YES NO
*If yes, send an electronic copy to the Project engineer

COMMENTS:

This progress report (4 copies) shall be submitted monthly. Scheduled completion dates will not be
extended without a contract modification.

CERTIFICATION: | certify that the stated information is true and accurate to the best of my knowledge.

CONSULTANT DATE CITY PROJECT ENGINEER DATE



ATTACHMENT 7 - SUB CONSULTANTS ENGAGED BY THE ENGINEER

(Article 9.2)
CONSULTANT NAME DESCRIPTION OF SERVICES FEE
AND ADDRESS
N/A
SUB-TOTAL
5% Administrative Fee
TOTAL




ATTACHMENT 8 - CONTRACT DOCUMENT REQUIREMENTS LIST

ATT 8 - Page 1 of 3- 6/13/2024

REFERENCE
SECTION OF
SUBMIT SUBMITTAL NUMBER OF CONTRACT
REQUIREMENT TO REQUIREMENT DATE COPIES AND
COMMENTS
Deviations from OWNER’s standards. | OWNER Prior to incorporating Article 2.5
deviations. 2
Products or materials specified by the | OWNER Prior to 100% submittal. Article 2.2
ENGINEER that are available from 2
only one source.
ADA grades, elevations and layout OWNER 90% review, 100% complete 2 Article 2.6
Approval of ENGINEER's Request OWNER Within ten (10) days of receipt Article 3.4
for Payment. of the request from the N/A
ENGINEER.
Approval of ENGINEER submittals | OWNER So as to cause no delay to the N/A Article 3.8
ENGINEER or the
PROJECT.
Change order changes that reduce OWNER Prior to authorizing a change. N/A Article 3.11
construction requirements.
Any information pertaining to any OWNER Immediately Article 3.12
claim. 2
Information pertinent to the ENGINEER | So as to not delay the Article 5.1,5.2
PROIJECT, all criteria and full services of the ENGINEER. 2
information as to OWNER's
requirements, copies of all design
and construction standards.
Notification of delays. ENGINEER; | Promptly 4 Article 6.1
OWNER
ENGINEER’s monthly invoices. OWNER Monthly 4 Article 8.1.1
Consultant progress report. OWNER Monthly 4 Article 8.1.1
Records, data, parameters, design OWNER Cancellation of contract. Article 9.7
calculations and other information. 2
Documentation, records of OWNER Upon notice from the Article 9.4
reimbursable expenses, record copies OWNER. 2
of all written communications, and
any memoranda of verbal
communications related to the
PROJECT.
Termination notification. OWNER or 7 days prior to termination. Article 9.10 & 9.11
ENGINEER 2
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Certificate of Insurance for OWNER At 0% design conference 1 Article 10.2(B), 10.6,
ENGINEER. and Attachment 4.
Insurance cancellation, suspension, OWNER 30 days prior to effective date 1 Article 10.4(A)
or reduction in coverage or limits. except for cancellation which
is 10 days notification.
Certificate of insurance for sub OWNER At 0% design conference. 1 Article 10.7
consultants/subcontractors.
A schedule in Microsoft Projects Project Within 7 calendar days of 1 hard; 1 digital | Attachment 4
format showing the critical path. Engineer Pre-design conference, 30%
complete design review. 60%
design review. Attachment 6
Drawings. Project 30% complete design review, 3 Attachment 4
Engineer 60% design review, 90%
review, and 100% complete.
Cost estimate. Project 30% complete design review, 3 Attachment 4
Engineer 60% review, 90% review,
and 100% complete.
Hydraulic reports. Project 60% design review. 2 Attachment 4
Engineer
Preliminary plans for utilities. Project 60% design review. 3 Attachment 4
Engineer
Real Estate Deliverables Project 60% design review, 90% Reference Real | Attachment 4, 14
Engineer review, 100% complete. Estate Division | Real Estate Plan
Plan Requirements at end
Requirements of this proposal
document
Traffic Control plan. Project 60% design review. N/A Attachment 4
Engineer
Results of geotechnical Project 30% design review. 2 Attachment 4
investigations. Engineer
Technical specifications. Project 90% review, 100% complete. N/A Attachment 4
Engineer
Relocation of Utilities Project 0% review — list of all 2 Attachment 4, 10
Engineer utilities that need to be
contacted
60% review — from all
affected parties
90% review — Signed
Acceptance Utility Project
Notification Form
Design Calculations Project 90% review, 100% complete 1 Attachment 4
Engineer
Digital copy of drawings. Project 100% complete — 1 in .dgn 2 Attachment 4
Engineer format; 1 in .tiff or .pdf
format
Digital text files. Project 100% complete. 1 Attachment 4
Engineer
Bid Quantities. Project 100% complete. Digital in 3 Attachment 4
Engineer Excel 2003 format and hard
copy
Permits and Permit Applications Project 100% complete. 1 Attachment 4
Engineer
Field notes. Project 100% complete. 1 Attachment 4

Engineer
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Digital aerial photography. Project 100% complete. 1 Attachment 4
Engineer

Progress Report Project 30% complete design review, | 4 hard; 1 digital | Attachment 4

(Art. 8) Engineer 60% design review, monthly

90% design review,
100% completion stage.
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ATTACHMENT 9 - REQUIREMENTS FOR DOCUMENT SUBMITTALS

DRAWINGS

All drawings shall be sized 24" x 36", unless otherwise approved by the OWNERS Project Engineer.

Title blocks shall as a minimum, contain the name of the project, date, city project number, and
ENGINEER’s name. The title block of drawings shall contain a space for the names of the preparer and
the reviewer and/or checker. These blocks shall be signed on each submittal (See Attachment “11” for
sample standard drawing format). Drawings shall contain alphanumeric revision designations. Drawings
issued for review shall be issued with alpha revision designation and the revision letter shall be changed
for each submittal containing drawing changes. Drawings issued for construction shall be issued with
numeric designation at revision level “0” and described as “Issued for Construction” in the revision
description block. Subsequent drawing changes require the revision level to be raised using successively
higher numbers and the changes to be marked by circling and briefly described in a revision block.

All drawings shall be prepared in Micro station .DGN format, unless otherwise approved by the OWNERS
Project Engineer. Transmittal letters shall consist of a list of files being submitted, a description of the
data in each file, and a level/layer schematic of each design file. DGN design files shall have working
units as follows: master units in feet, no sub-units, and 1,000 positional units. All data submitted shall use
NAD 1983 Alabama East Zone horizontal datum and NAVD 88 vertical datum coordinates.

Unless otherwise specified by the Owners Project Engineer, all drawings for review submittals shall be full
or half-size copies. All documents shall be clearly marked in a revision block indicating the applicable
submittal milestone, i.e. 30%, 60%, 90%, etc.

OTHER DOCUMENTS

Submittals required by the State of Alabama for their review, bidding, etc., shall be of the size, form and
numbers of copies as the state may require even though such submittals may differ from the submittals
set forth as being required elsewhere in this Agreement.

Digital files shall be submitted by 4-3/4" CD ROM, DVD, 3 and 1/2 inch floppy disk, flash drive, or to the
City of Huntsville F.T.P. site.

All print copies shall be first generation copies.

All text documents shall be prepared in Microsoft Word 2010 format.
All spreadsheets shall be in Microsoft Excel 2010 format.

All PDF files shall be searchable.

Schedules shall be in Microsoft Projects format, unless otherwise approved by the OWNERS Project
Engineer.

Aerial photography files shall be in Intergraph (.COT) or ( tiff) format.

All mapping shall meet National Map Accuracy Standards unless otherwise noted. If National Map
Accuracy Standards are not met, the accuracy of the map shall be identified to the Owners Project
Engineer and on the maps derived from the aerial survey. National Map Accuracy Standards are shown
below. This and other map standards are shown in Department of the Army, US Army Corps of
Engineers standard, “EM 1110-1-1000, Engineering and Design - Photogrammetric Mapping”.
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All final drawings, specifications, plans, calculations, letters containing Engineering or Surveying
recommendations or other Engineering or Land Surveying papers or documents involving the practice of
engineering or land surveying as defined by Code of Alabama, Title 34, Chapter 11 shall be sealed,
dated, and bear the signature of the person who prepared or approved them.

Working drawings or other documents shall contain a statement to the effect “Preliminary-Not for
construction, recording purposes or implementation.”



ATTACHMENT 10 — UTILITY PROJECT NOTIFICATION FORM

NAME:

(Utility Name)

PROJECT NAME: PROJECT NUMBER:

CONSULTING ENGINEER:

(Name)

ENGINEERING
REPRESENTATIVE PHONE:

| have reviewed design drawings or other information as available, and:
DO DO NOT

Have facilities that will require relocation. If relocation is required, a construction duration of
calendar days from the Notice to Proceed, is anticipated to be required for relocation.

LIST NAME(S) OF OTHER UTILITY(S) that share poles or facilities that have to be relocated prior
to YOU starting your work:

NAME OF UTILITY:

NAME OF UTILITY:

NAME OF UTILITY:

OTHER:
COMMENTS:
BY:
AUTHORIZED REPRESENTATIVE
FIELD CONTACT PERSON: PHONE:
OFFICE CONTACT PERSON: PHONE:

DATE:
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ATTACHMENT 12
SAMPLE

EXISTRNG xx'
LITY EASEMENT
xxx, PG. zxx

REQUIRED UTILITY EASEMENT

'II-II-II.
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1
-h——— = 0 xu T€
llll--lnn-ll-lnsf %B'MTMERSE“NT

OF PARENT TRACT: =xx ACRES MORE OR LESS
AREA OF EXIST. 30° UTILITY EASEMENT: xxx ACRES
AREA OF REQURED UTLITY EASEMENT: wxx ACRES

OF REQD. TEMP. CONST. ESMT.:  =.xx ACRES

REMAMNG MREA x.xx ACRES WMORE OR LESS

..\easementtemplate_V7.dgn 3/17/2006 12:11:14 PM




ATTACHMENT 13

United States National Map Accuracy Standards

With a view to the utmost economy and expedition in producing maps which fulfill not only the broad
needs for standard or principal maps, but also the reasonable particular needs of individual agencies.
standards of accuracy for published maps are defined as follows:

1.

Horizontal accuracy. For maps on publication scales larger than 1:20,000, not more than 10
percent of the points tested shall be in error by more than 1/30 inch, measured on the publication
scale; for maps on publication scales of 1:20,000 or smaller, 1/50 inch. These limits of accuracy
shall apply in all cases to positions of well-defined points only. Well-defined points are those that
are easily visible or recoverable on the ground, such as the following: monuments or markers,
such as bench marks, property boundary monuments; intersections of roads, railroads, etc.;
corners of large buildings or structures (or center points of small buildings); etc. In general what is
well defined will be determined by what is potable on the scale of the map within 1/100 inch. Thus
while the intersection of two road or property lines meeting at right angles would come within a
sensible interpretation, identification of the intersection of such lines meeting at an acute angle
would obviously not be practicable within 1/100 inch. Similarly, features not identifiable upon the
ground within close limits are not to be considered as test points within the limits quoted, even
though their positions may be scaled closely upon the map. In this class would come timber lines,
soil boundaries, eftc.

Vertical accuracy, as applied to contour maps on all publication scales, shall be such that not
more than 10 percent of the elevations tested shall be in error more than one-half the contour
interval. In checking elevations taken from the map, the apparent vertical error may be decreased
by assuming a horizontal displacement within the permissible horizontal error for a map of that
scale.

The accuracy of any map may be tested by comparing the positions of points whose locations
or elevations are shown upon it with corresponding positions as determined by surveys of a
higher accuracy. Tests shall be made by the producing agency, which shall also determine which
of its maps are to be tested, and the extent of the testing.

Published maps meeting these accuracy requirements shall note this fact on their legends, as
follows: "This map complies with National Map accuracy Standards.”

Published maps whose errors exceed those afforested shall omit from their legends all
mention of standard accuracy.

When a published map is a considerable enlargement of a map drawing (manuscripf) or of a

published map, that fact shall be stated in the legend. For example, "This map is an enlargement
of a 1:20,000-scale map drawing," or "This map is an enlargement of a 1:24,000-scale published
map."

To facilitate ready interchange and use of basic information for map construction among
all Federal mapmaking agencies, manuscript maps and published maps, wherever economically
feasible and consistent with the uses to which the map is to be put, shall conform to latitude and
longitude boundaries, being 15 minutes of latitude and longitude, or 7.5 minutes, or 3-3/4 minutes
in size.

U.S. BUREAU OF THE BUDGET
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ATTACHMENT 14

ENGINEERING DEPARTMENT - REAL ESTATE DIVISION
PLAN REQUIREMENTS

DRAWINGS:
Individual Parcels

= Each individual parcel 8 2" x 14" (dgn or dxf format)

=  Show Calculations

> Before
> After
» Taking

s All Parcels shall be closed shapes (polygons).

= Show Existing and Proposed Right-of-Way on each individual parcel map.
*  Property Ownership

Overall Project Land Acquisition Maps

= Total project drawing in dgn or dxf format

= Indicate the following:

» Stationing on Centerline
> Existing Right-of-Way
» Proposed Right-of-Way
> Existing Easements
>» Proposed Easements
> Existing Pavement
> Proposed Pavement/Sidewalks/Structures
» Existing Structures
> Property Ownership
Color Standards (SAMPLE)
Description Color Line Style Type
Existing ROW Red Medium Dashed
Proposed ROW Red Solid Closed Polygon
Existing Easements Orange Medium Dashed
Proposed Easements Orange Solid Closed Polygon
TCE Pink Solid Closed Polygon

DESCRIPTIONS:
=  Microsoft Word on 3.5 Diskette or CD
= Each Description shall be complete and independent (separate file).
=  Hard Copies signed and stamped by PLS.
GENERAL:
= P.K. Nails or other permanent stationing markings shall be required.
= Re-staking of right-of-way or easements may be required (See Article 4).

= All survey plats to be on Alabama State Plane Datum. Strip Maps shall indicate at least 2 monuments in
place with Alabama State Plane Coordinate values shown on each.
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= Parcel plats and legal descriptions shall indicate the Alabama State Plane Coordinate NAD83 Alabama
East Zone Value of the point of beginning.
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ATTACHMENT 15 - GIS BASE MAP

DESIGN CONTENTS LINE | COLOR | WEIGHT | TEXT | FONT CELL
LEVEL CODE SIZE NAME

1 State Plane Coordinate Grid 0 0 0 20 0

2 Benchmarks 0 0 0

3 Private Street Text 0 105 0 20 0

3 Street Text 0 3 0 20 (or 18) 0

4 Street R/'W 7 0 0

5 Street Centerline 7 0 0

6 Street Pavement 0 3 0

6 Proposed Street Pavement 3 16 0

6 Private Streets 0 105 0

6 Proposed Private Road 3 105 0

7 Parking Lots 1 3 1

7 Private Lots used as Roads 1 105 1

8 Secondary Roads--Private 2 105 0

8 Secondary Roads 2 3 0

8 Trails 3 3 0

9 Secondary Roads/Trails Text 0 3 0 20 0

10 Sidewalks 5 3 0

i1 Bridges/Culverts/Paved 0 0 0

Ditches

12 Hydrology - Major 6 1 0

12 Hydrology — Minor, Ditches 7 1 0

13 Hydrology - Text 0 1 0 25 23

14 Tailings & Quarries, Athletic 0 1 0

Fields/Text, misc. areas

15 Greenways 3 48 0

16 Speed Tables 0 3 0 TCALM
17 Railroad Tracks (Patterned) 0 2 0 RR
18 Railroad Text 0 2 0 25 0

19 Railroad R/'W 2 2 0
20 Utility Poles (Cell) 0 5 0 P POLE
21 Utility Easements 3 5 0
22 Utility Text 0 5 1
23 Geographic Names 0 3 1
24 Building Structures 0 0 0
24 Pools and Text 0 1 0 10 1
24 Future Site of Structures 2 0 0 STRUCT
24 Existing Structures (exact 2 0 0 STRCEX

location and shape unknown)

25 Property Lines/ refuge bdy. 6 6 1 30 1
26 Cadastral Polygons 6 6 0
27 Ownership Text 0 6 1
28 Cemeteries/Text 4 6 0 10 1
29 Lot Numbers 25 0
30 Block Numbers 30 0
31 Addition Names 0 0 0 35 0
32 Open
33 Lot Ticks
34 Lot Lines/Property Lines 6 6 0
35 Trees/Hedge Rows 0 6 0 AS=1 TREES
36 GPS Monuments 0 5 0 18 23 CONTRL
37 2’ Topo Contour
38 5’ Topo Contour 0 7 0
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39 25’ Major Topo Contour 0 7 0

40 X Spot Elevation 0 7 0

41 FEMA Monuments/Labels 0 3/0 0 18 FEMA

42 Quarter Sections

43 Section Lines 0 5 0

44 Features 0 2 0

44 Cell Towers 0 12 0 AS=1 CELTWR

45 Fences (Pattern) 0 8 0 AS= FENCE

46 Format/Legend 0 0 0 Limleg
Madleg

47 Mass Points 0 % 2

48 Break Lines 0 7 2

49 Open

50 Billboards 0 37 1 BBOARD

51 Sanitary Sewer 0 3

52 Sanitary Sewer Text

53 Storm Water Features 0 3

54 Storm Water Text

55 Open

56 Property Address 0 1 0

57 Text Tag for Buildings 0 1 0 10-20

58 One Way Arrows 1 3 1

59 Open

60 Open

61 Open

62 Monuments for Setup

(point cell)
63 Open




